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Preface

These guidelines provide a convenient source of information on policy and procedure, and should be
used as a resource for Caltrans employees who provide quality assurance (QA) on projects
administered by others on the existing or future state highway system. These guidelines are not a
contract document between either the project sponsor or the contractor, and Caltrans. Neither the
project sponsor nor the contractor are required or obligated to follow these guidelines. The
encroachment permit and the cooperative agreement outline the requirements and obligations for the
project sponsor and the contractor. Caltrans personnel who provide QA should never attempt to use
these guidelines as a substitute for the encroachment permit or the cooperative agreement.

These guidelines do not apply when the local or private entity is funding all or part of the cost of the
project and Caltrans is advertising, awarding and administering (AAA) the contract. Use the
Construction Manual for policy, procedure, and guidance when Caltrans AAAs a contract, regardless
of the funding source.

Over the last 20 years, funding for projects on the state highway system has changed. Before 1984,
most of the improvements to the state highway system were paid for with funds collected through
federal and state gas taxes. In 1984, the citizens of Santa Clara County passed a Y4 cent sales tax
measure increase to pay for improvements to the state highway system. As a result, many other
counties have passed one or more sales tax measure increases to pay for transportation improvements.
Each measure set aside various percentages of the revenues to pay for state highway system
improvements. In 1991, Congress passed the Intermodal Surface Transportation Efficiency Act
(ISTEA) changing the Federal Highway Administration (FHWA) funding for transportation.
Following the passage of the ISTEA, state legislation allocated part of the ISTEA funds directly to the
Regional Transportation Planning Agencies (RTPAs) for programming. These funds are called local
federal-aid funds. Local federal-aid funds have been programmed for projects on the state highway
system, and administered by Caltrans or the local agency. Passage of the 1998 Transportation Equity
Act for the 21st Century (TEA-21) allowed funding for local federal-aid projects to continue. Caltrans
acts as FHWA’s pass-through agent to disburse federal-aid funds to local agencies. Neither the
ISTEA nor the TEA-21 changed these duties. Programming of State Transportation Improvement
Program (STIP) projects changed with the passage of Senate Bill 35 (SB-35). Some STIP projects are
now constructed on the state highway system under local administration. The release of a new federal
authorization bill was expected by October 1, 2003. Future project funding is subject to change. Many
counties are still contemplating and placing ballot measures to increase or extend their % cent sales
tax increase for transportation.

The Division of Construction acknowledges the District 4 Oversight Committee for their
contributions. The committee developed the District 4 Oversight Project Field Instructions to promote
uniform methods and procedures when administering construction oversight projects. The committee
was gathered to review existing policy and procedures found in an array of Caltrans documents and
develop a reference guide for use by construction oversight staff. The District 4 Oversight Project
Field Instructions was used as the basis for this guide.
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Chapter 1 Oversight Project

Section 1 Definitions

Local agency - Any public entity (federal, state, RTPA, county, city, or other local
government entity) that sponsors or administers a construction contract on the state
highway system. In addition, any private entity that sponsors or administers
construction contracts on the state highway system, unless otherwise noted can be
considered a local agency.

Oversight project - Any project with a construction cost within the existing or
future state highway right-of-way of $300,000 or greater where the local agency
administers the construction contract. Oversight projects are financed in whole or in
part by a local agency. Oversight projects with an estimated construction cost of $1
million or more are constructed under the terms of a cooperative agreement and
encroachment permit. Oversight projects sponsored by private entities, with an
estimated construction cost of $1 million or more, are constructed under the terms of
a Highway Improvement Agreement and encroachment permit. Most oversight
projects with an estimated construction cost of less than $1 million are constructed
under the terms of an encroachment permit only. Certain projects such as those
involving signal construction, landscaping, or sound walls, may require an
agreement.

Quality assurance (QA) — All those planned and systematic actions necessary to
provide confidence that a product or service will satisfy given requirements for
quality.

Quality control (QC) — All contractor operational techniques and activities that are
performed or conducted to fulfill the contract requirements.

Oversight engineer (OSE) - A Caltrans construction employee who performs QA
and oversight for construction projects within the existing or future state right-of-
way that are administered by someone other than Caltrans. OSE performs QA of the
resident engineer’s actions. For federal-aid projects, the OSE performs QA for the
entire project. Typically, an oversight project will have one Caltrans engineer
assigned as the OSE, while other Caltrans staff are assigned as assistant OSEs. For
landscape projects, the OSE can be a landscape architect.

Office of Structure Construction — Oversight Engineer (OSC/OSE). A Caltrans
Office of Structure Construction employee who is assigned to assist the OSE as the
structure representative. OSC/OSE can also be the OSE.

Resident engineer - Use in the same context as described within the Construction
Manual, except, the resident engineer works for the local agency, not Caltrans.
Resident engineer performs QA of the contractor’s QC operations.

Federal-aid project - Any project that has received any funding from the Federal
Highway Administration (FHWA). Local agencies usually are reimbursed federal
funds through Caltrans based on invoices received. Local agencies rarely receive
funds directly from FHWA. Federally funded projects are not subject to the federal-
aid portions of these guidelines if not funded by the FHWA. Projects not funded by
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FHWA are subject to the policy and procedures established by the federal funding
agency.

Cooperative agreement - Any formal, legally-binding contract between Caltrans
and a city, county, or any public non-state entity for the construction phase of the
project, whereby the participants agree to either share or cooperate in state highway
improvement projects. Cooperative agreements outline the responsibilities and
respective obligations of the participants. Cooperative agreements are required when
exchanges of funds or commitments of personnel resources will occur.

Encroachment permit - A permit issued by Caltrans granting permissive authority
to enter the state right-of-way and construct approved facilities. An encroachment
permit is a valid contract when accepted by the permittee. Acceptance is
acknowledged when any of the acts or work specified under the permit is performed.
An encroachment permit is not a property right. It authorizes only the permittee or
permittee’s agent to perform work. The permittee may not transfer or assign an
approved permit to another party. Double permitting is authorized for the local
agency and their contractor.

1-2
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Chapter 2 Construction Engineering Staff

Section 1 Selection Process of the Local Agency’s Contract Administration Team

Caltrans is responsible for reviewing the qualifications of proposed field staff and
approving the local agency's construction contract administration team for oversight
projects that have a cooperative agreement. The cooperative agreement states the
roles and responsibilities of both the local agency and Caltrans for the construction
phase of the project. The cooperative agreement states that the resident engineer and
support staff are subject to the approval of Caltrans. The OSE is responsible for
approving the resident engineer and support staff proposed by the local agency.
Nonexempt federal-aid projects (“N” projects) may also require approval from the
FHWA engineer.

To attain the most favorable results, become involved early in the selection process,
before the local agency assigns the essential members making up the construction
management team for the project. The team usually includes a resident engineer, the
resident engineer’s support staff, a structure representative, a survey group, and a
materials laboratory. The resident engineer must be registered in the State of
California as a Civil Engineer (other registered disciplines are allowable depending
on the work) and perform the duties of field site representative. All team members
must be qualified to perform their duties, and thoroughly acquainted with the
methods and procedures used by Caltrans. For projects covered by National
Pollutant Discharge Elimination System (NPDES) permit(s), the construction
management team must be qualified and knowledgeable in Storm Water Pollution
Prevention (SWPP). All field staff members except survey and laboratory staff are
required to have attended 24 hours of SWPP training as a minimum. For projects
covered by section 7-101G of the Standard Specifications, the construction
management team is also to be knowledgeable in Water Pollution Prevention. Upon
acceptance, inform the oversight design engineer(s) of the final staffing plan.

When a local agency hires a consultant firm to perform the construction
management, review the proposals made by the consulting firm, and participate in
the interview process. Comments, suggestions, and concerns about a consultant's
qualifications should be forwarded to the local agency. For federal-aid projects,
while the resident engineer and support staff may be consultants, the local agency
shall assign a full-time registered engineer to be in responsible charge of the project
at all times, although the engineer need not be assigned solely to that project.
“Responsible charge” means the local agency public employed engineer is:

= Aware of the day-to day operations on the project

=  Aware of and involved in, decisions about changed conditions which require
change orders or supplemental agreements

= Aware of the qualification, assignments and on-the-job performance of the
consultant staff at all stages of the project

= Visiting the project on a frequency that is commensurate with the magnitude and
complexity of the project
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Once the construction management team members are selected, the resident engineer
shall verify that the local agency’s lab and all lab personnel and field engineers are
certified by Caltrans to take samples and to perform lab tests in accordance with
Caltrans testing methods. The resident engineer shall place a copy of Form TL-0111,
“Certificate of Proficiency” in the project files for each lab person and field
engineer. Non-certified personnel shall not be allowed to perform material
acceptance sampling and testing. Check the files periodically to make sure the
certifications are in the files.

Section 2 Local Agency’s Staffing Level

Cooperative agreements typically do not specify staffing levels. Cooperative
agreements only require that the local agency furnish qualified support staff, to assist
the resident engineer and assure that the construction is being performed in
accordance with the plans and specifications. Discuss acceptable staffing levels with
the local agency before the local agency assigns project personnel or hires
consultants to perform contract administration and inspection duties. Work closely
with the local agency to ensure they provide sufficient staffing throughout the
project to meet the workload. The local agency can ensure sufficient inspection
within the existing or future state right-of-way by providing adequate staff.
Adequate staffing requires less demand on the Caltrans oversight resources. Failure
by the local agency to provide sufficient staffing to undertake and satisfactorily
complete the project is just cause to revoke the local agency’s and contractor’s
encroachment permit. In addition, if the project is not adequately staffed or suitably
equipped, local agency’s federal-aid funds can either be withheld or canceled. (See
Chapter 9 “Deficient Contract Administration and Sanction.”)

Section 3 Quality Assurance Resources

The deputy district directors and region division chiefs of construction are
responsible for assuring that adequate staff is assigned to each oversight project to
perform required levels of QA. To accomplish this, personnel in district construction
should work closely with district project management to ensure all oversight projects
are identified, and the resources estimated for each project are adequate. Resources
allocated for QA should be redirected to other projects only when the resource needs
for oversight projects has decreased from what was estimated during the capital
outlay support budget process. When first assigned an oversight project the OSE
should obtain a copy of the project work plan that determined the resources allocated
for QA activities for the project.

2-2
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Chapter 3 Quality Assurance

Section 1 Quality Assurance Administration Procedures

All OSEs and OSC/OSE should have the latest versions of the following Caltrans
manuals, or Internet access to the manuals in order to perform QA for OSE:

v Construction Manual (CM)

»  Encroachment Permits Manual

»  Local Assistance Procedures Manual (LAPM)

»  Highway Design Manual

v [ndependent Assurance Program Manual

For OSC/OSE:

= Construction Records and Procedures Manual (CRAP)
»  Bridge Design Manual

= All Bridge Construction Manuals and Guidelines

The QA administration procedures during the construction phase of typical oversight
projects are outlined below.

3-101 Funding

The cooperative agreement will contain information on project funding. Review the
agreement to check for federal and state funding on the project. If federally funded,
determine if the project is an exempt or nonexempt project. (See Chapter 2, “Federal
Highway Administration.”)

3-102 Advertisement, Award and Administration

Oversight projects are advertised, awarded and administered by local agencies.
Caltrans policy states that the entity that advertises and awards the project shall also
administer the construction contract. Only the Chief of the Division of Construction
may waive this policy.

3-103 Cooperative Agreement

Become familiar with the cooperative agreement. Cooperative agreements vary
greatly from project to project depending on the type of funding or the local agency
involved in the project. Construction oversight staff should participate in the review
of the cooperative agreement. To increase the chances of incorporating comments,
make comments early and provide a complete justification. This document is the
contract between the local agency and the state, and outlines roles and
responsibilities.

Cooperative agreements are normally divided into four parts:
= Recitals

= Section I, Local Agency Agrees
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Section II, State Agrees
Section III, Mutually Agreed

3-1034 Recitals
Recitals describe the project and set the stage for the agreement.

3-103B Section I, Local Agency Agrees

Section I outlines the terms that the local agency agrees to. Although the wording in
the cooperative agreement may seem standard, construction staff should be familiar
with each cooperative agreement. The cooperative agreement contains specific
details unique to each project. Some of the details found in Section I are of particular
importance to construction. Typical details include the following:

Requirements for encroachment permits for both the local agency and the
contractor

Contract administration procedures conform to the requirements set forth in the
Construction Manual, Local Assistance Procedures Manual, and the
Encroachment Permit Manual

Requirements for material testing and quality control.
Description of resident engineer (field site representative) duties

Breakdown and funding responsibility of roadway construction and construction
engineering costs

Requirements for construction engineering staffing
Requirements for as-built plans and other submittals

Requirements for survey monumentation preservation and replacement

3-103C Section II, State Agrees
Section II outlines the terms that the state agrees to. Typical details include the
following:

The state’s funding responsibility
The process for transferring funds to the local agency

Staffing commitments for the project

3-103D Section IlI, Mutually Agreed
Section III outlines mutual agreements. Typical details include the following:

Plan approval requirements

Procedures for procuring an encroachment permit
Right of way certification by the local agency
Award requirements

Liability insurance requirements

Contract change order process

Contract claims process

3-2
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3-104 Encroachment Permit

Once the complete project package has been approved including a fully executed
cooperative agreement, it is forwarded to the district encroachment permit unit to
issue the local agency an encroachment permit. The contractor is required to obtain a
separate encroachment permit before starting any construction work within the state
right-of-way. Become familiar with the encroachment permit. Do not allow the
contractor onto the state highway right-of~-way without possession of an
encroachment permit, regardless of the circumstances.

3-105 Resident Engineer Report of Assignment

The resident engineer shall complete Form CEM-0101, “Resident Engineer’s Report
of Assignment,” and forward the report to the OSE and to the FHWA engineer for
nonexempt projects. For all projects, the OSE is named on the report as a contact
person in addition to the resident engineer under the “CALIFORNIA
DEPARTMENT OF TRANSPORTATION” contact list. Review the form and
distribute it as required by the Construction Manual and district procedures.

3-106 Contract Records and Oversight Engineer Files

The resident engineer is responsible for contract documentation and maintaining all
contract records. The OSE is responsible for documenting records of conversations
between Caltrans and the local agency representatives, approvals, inspections,
reviews and other such activities on the Form TR-0130, “Encroachment Permit
Report (Diary).”

Cooperative agreements require the local agency’s contract administration
procedures to conform to the requirements in the Construction Manual. Therefore,
construction documentation for projects with cooperative agreements are
categorized and filed in accordance with Section 5-102, “Organization of Project
Documents” of the Construction Manual. Contract files maintained by the resident
engineer must be accessible to the OSE and are reviewed periodically throughout the
life of the project to verify conformance with Caltrans procedures.

The OSE establishes and maintains a project file for each oversight project. As a
minimum, the file should include the following:

= Cooperative agreement and encroachment permit

=  (CL-1, “OSE Preconstruction Checklist”

= CL-2, “Local Agency and OSE’s Preconstruction Conference Checklist”
= (CL-3, “Resident Engineer Contract Provisions Checklist”*

= (CL-4, “OSE’s Construction Contract Administration Checklist”

= Contract special provisions and plans, completed bid sheet, and a breakdown of
lump sum items (include any addenda)

»  Form CEM-0101; “Resident Engineer’s Report of Assignment”

» Correspondence between the local agency, Caltrans, and FHWA *

»  Form TR-0130, “Encroachment Permit Report(s)”

=  Form TR-0129, “Encroachment Permit Progress Billing/Completion Notice”
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»  Form TR-0122, “Encroachment Permit Rider(s),” if applicable

= For nonexempt projects, FHWA Form 1446C, “Final Inspection of Federal-aid
Project” (Exhibit 17-B LAPM signed by the FHWA engineer)

= For exempt projects, “Local Agency Final Inspection Form” (Exhibit 17-C
LAPM) signed by the OSE *

= List of all the Contract Change Orders (CCOs) with Caltrans CCO codes and a
copy of all CCOs requiring Caltrans concurrence and FHWA approval *

*  Copy of requests for information (RFI) log, if applicable

= Copy of approved falsework and shoring plans

= Copy of submittals, as applicable

= Storm water pollution prevention or water pollution control documentation

*  Form CEM-3101, “Notice of Materials to be Used” when source inspection is
requested or required

= Job photos

* Form TR-0020, “Notice of Change in Vertical and Horizontal Clearance” if
applicable

= Copy of contract progress pay schedules, when required by the agreement
»  Project documentation required by Engineering Services

»  All other project completion records required by the cooperative agreement and
encroachment permit

* Environmental Protection Agency (EPA) Identification numbers (ID) and
tracking material for hazardous materials issues

* Only required on federal-aid projects
The following is a partial descriptive list of the aforementioned records:

Several checklists have been developed for performing QA. The CL-1, “OSE
Preconstruction Checklist” is a convenient list of items to have when first assigned
responsibilities for an oversight project. CL-2, “Local Agency and OSE’s
Preconstruction Conference Checklist” provides a list of items to discuss with the
resident engineer at the first meeting. CL-3, “Resident Engineer Contract Provisions
Checklist” is to verify and document that the local agency’s contract meets federal
requirements.

The OSE, Office of Structures Construction Oversight Engineer (OSC/OSE), and
staff document each visit to the project site or office on Form TR-0130,
“Encroachment Permit Report (Diary)” and the CL-4, “OSE’s Construction Contract
Administration Checklist.” This documentation should include the scope of
activities, approvals, safety review comments, records of conversation, and other
items noted on the checklist to verify construction contract administration. The
checklist does not need to be filled out completely with each visit, just the items that
were reviewed. The diary shall not include detailed labor, equipment and material
information; the resident engineer's staff shall perform that task. The amount of time
spent at the project site or office, and travel time, shall be recorded on the report to
the nearest half-hour. A single form can be used for multiple inspections, with

3-4
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inspection time totaled and noted in the space provided on the form. On
encroachment permit projects, the reports are submitted to the district encroachment
permit unit for processing. When the encroachment permit indicates that the
permittee will reimburse the state for inspection, all time shown on the report must
agree with the Form TR-0129, “Progress Billing/Completion Notice.” TOPS must
show the time charged to the inspection Expenditure Authorization (EA).

Requests for Information (RFIs): Typically, the resident engineer establishes an RFI
file and log on large projects. The OSE should be aware of the RFIs and the
corresponding responses. (See FL-2, “Approving Request for Information Process™).

Required Office of Structure Construction (OSC) project documentation and the
distribution schedule can be found in the Bridge Construction Records and
Procedures Manual (BCM), Section 2-19.0, “Administration of Special Funded
Projects.” Most structure completion records that are normally required on Caltrans
administered projects are also required on oversight projects.

The encroachment permit general provisions and cooperative agreement require the
permittee to submit as-built plans to Caltrans. As-built plans shall conform to the
requirements stated within the encroachment permit and cooperative agreement. The
OSE and OSC/OSE ensure that the resident engineer adds modifications to the as-
built plans as the project progresses. The OSE and OSC/OSE must verify the
accuracy of the as-built plans.

The permittee is required to submit Form TR-0128, “Notice of Completion” to the
OSE upon completion of the project.

The OSE must complete Form TR-0129, “Progress Billing/Completion Notice.”
This form shall not be signed until the as-built plans, when required, are submitted
by the permittee and approved by the OSE. The completed form is forwarded to the
district encroachment permit unit.

3-107 Contract Change Orders

The resident engineer shall prepare all contract change orders. Design changes shall
be reviewed and concurred by the designer of record. Caltrans is not responsible for
resolving design conflicts or for drafting contract change orders. Review and give
written concurrence (or denial), of all contract change orders related to public safety,
public convenience, and the design or specification changes for work within the
state’s ultimate right-of-way. Concurrence is given in advance of performing the
work. Design changes shall be reviewed with the design oversight project engineer
and major structure design changes shall have the concurrence of the structure
liaison engineer. For minor structure changes, the OSC/OSE may use Form DS-OS
C93, “Office of Structure Construction Concurrence for Changes Involving
Structure Work,” to indicate technical concurrence with the proposed changes. A
copy of the contract change orders requiring the OSC/OSE’s concurrence shall be
included in the OSE’s project file.

The district’s contract change order approval process shall apply to oversight
projects, except contract change orders on an oversight project do not need Division
of Construction prior approval. In order to mitigate any possible delay in the
concurrence of contract change orders, a review process that specifies procedures
and timelines between Caltrans and the local agency shall be agreed upon. (See FL-
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3, “Change Order Approval Process”, and FL-4, “Agency Initiated Design Change
Process.”)

On nonexempt federal-aid projects, prior approval of contract change orders from
the FHWA engineer is normally done through the OSE. The resident engineer does
not get prior approval directly from the FHWA engineer unless the FHWA engineer
approves communication directly with the FHWA in advance at the preconstruction
meeting. Refer to Chapter 2, “Federal Highway Administration” for the FHWA
contract change order approval requirements.

Failure of a local agency to get approval by the FHWA for a contract change order
in advance of doing the work can make the contract change order ineligible for
federal reimbursement.

3-108 Progress Pay Estimates
The local agency is responsible for processing progress pay estimates. Spot-check
progress pay estimates quarterly to monitor the progress of the project.

3-1084 State Funds

Verify that any designated monies from the state are being used for the designated
work. Meet with the Caltrans oversight design engineer and the local agency to
ensure that everyone agrees upon what the state will pay for, and how that amount
will be determined. It may be a simple lump sum, a percentage of the project, or
specific items for a specific portion of the project. The local agency should send the
OSE detailed invoices. Confirm the details of the invoices. Compare the invoices
with the quantities or amounts originally estimated. Spot check quantity calculations
made by the local agencies.

3-108B Federal-aid Projects

Spot check to verify that quantity calculations include source documents as outlined
in Section 3-903C, “Source Documents” of the Construction Manual. Spot checks
are conducted quarterly. The local agency does not need to use Caltrans issued
forms for source documents. The local agency can use their own forms as long as
there are separate files for each contract item and the calculations provide an audit
trail.

3-108C Progress Payments

When the contractor receives each progress payment from the local agency, federal
and state regulations require the prime contractor to pay subcontractors for
satisfactory performance no later than a specific number of days (10 for state and 30
for federal).

Federal regulations also require the prime contractor to promptly release retainage
on payments to the subcontractors no later than 30 days after the subcontractor’s
work is satisfactorily completed.

Performance is considered satisfactory when the local agency pays for all or part of
the item of work on the progress payment, that is; if the local agency pays the prime
contractor then the prime contractor should pay the subcontractors.

If a subcontractor notifies the resident engineer that they are not being paid promptly
by the prime contractor, the resident engineer must be proactive in settling any
disputes, and not wait until the end of the contract. Once notified, the resident
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engineer must make sure the subcontractors are paid promptly, or have
documentation from the prime contractor explaining why the subcontractors have
not been paid. Prime contractors can not arbitrarily set satisfactory performance
measures. The prime contractors have to show just cause for not paying the
subcontractors such as: not submitting payrolls, failure to pay suppliers, and other
causes. Discuss prompt payment requirements with the resident engineer during
their preconstruction meeting.

3-109 Plans, Shop Plans, and Submittal Review

Establish a process for plans, shop plans, and submittal reviews with the input of the
OSC/OSE. Submittals and plans for permanent and temporary work, which will
require the concurrence of Caltrans, are established before start of construction.
Since multiple parties are involved in the review process, review periods are critical
to the submittal approval process. A process is established that meets the time limits
specified in the approved contract documents. See BCM 2-19.0 for additional
information on the structure submittals.

3-110 Falsework and Shoring Reviews

The OSC/OSE receives an approved copy of all falsework and shoring submittals
for work to be constructed adjacent to public traffic and within the existing and
future state highway right-of-way from the resident engineer. The OSC/OSE
performs a review of the submittal to verify that the Caltrans established best
practices policies and procedures are followed before erection or construction. This
review does not include an independent check of the calculations or plans.
Independent checks are considered reimbursed work and require district director
prior approval before performing the work. (See Chapter 7, Section 1, “Cooperative
Agreements.”) The OSC/OSE also verifies that the local agency’s resident engineer
or approved representative shall have independently reviewed and approved the
plans. Whoever approves the plans can not have any affiliations with the person or
firm that prepared the plans. An independent review is required. The local agency’s
approval shall be noted on the approved plans similar to the approval used by the
structure representative on a Caltrans administered project. A copy of the approved
submittal is forwarded by the OSC/OSE to the headquarters OSC.

3-111 Right-of-Way Maintenance Responsibility

During construction, the local agency is responsible for maintaining the state
highway right-of-way that will be affected by the project as outlined in the
encroachment permit. Communications are established between the Caltrans local
maintenance supervisor, the resident engineer, the local agency’s person in
responsible charge, and the OSE to outline responsibilities consistent with Section 5-
006 “Maintenance Reviews” of the Construction Manual.

3-112 Notification of Altered Horizontal and Vertical Clearance

The resident engineer must notify the OSE of all proposed changes to vertical or
horizontal clearance in accordance with Section 3-750, “Public Safety” of the
Construction Manual. Submit Form TR-0020, “Notice of Change in Vertical or
Horizontal Clearance” at least 15 calendar days before implementing the proposed
vertical or horizontal clearance changes. Submit the form to either the north region
or south region construction/maintenance liaison in the Transportation Permits
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Branch. The north region liaison is responsible for districts 1, 2, 3, 4, 5 (except San
Luis Obispo and Santa Barbara Counties), 6 (except Kern County), and 10. The
south region liaison is responsible for districts 5 (San Luis Obispo and Santa Barbara
Counties only), 6 (Kern County only), 7, 8, 9, 11, and 12. Failure to report proposed
changes timely and accurately may compromise public safety or cause delays to the
travelling public.

3-113 Labor Compliance and Equal Employment Opportunity

Federal and state laws require contractors working on public works contracts to pay
prevailing wages to their employees. The resident engineer is responsible for
ensuring that the contractor is in compliance with the laws. These responsibilities are
outlined in Section 8-1, “Labor Compliance,” of the Construction Manual.

The resident engineer is also responsible for administration of the nondiscrimination
and equal employment opportunity provisions of the contract. These responsibilities
are outlined in Section 8-2, “Equal Employment Opportunity,” of the Construction
Manual and Construction Policy Bulletin 03-7 (CPB 03-7) “Civil Rights Act of
1964, Title 7 Equal Employment Opportunity Complaints and Reporting.”

3-1134 Federal-aid Projects

The local agency is responsible for designating a labor compliance officer to enforce
the contract provisions and to ensure that all labor compliance requirements are
performed and documented in the project files. The labor compliance officer may be
a consultant; however, the labor compliance officer can not be the resident engineer.
The resident engineer is responsible for notifying the OSE, in writing, who the local
agency chooses as the labor compliance officer. The officer is subject to the same
review and determination of acceptance as the rest of the local agency’s contract
administration team, as outlined in Chapter 3, Section 1, “Selection Process of
Contract Administration Team.” The resident engineer and labor compliance officer
are required to follow the procedures outlined in Section 8-1, “Labor Compliance,”
of the Construction Manual.

Verify that the resident engineer is conducting employee interviews as outlined in
CPB 03-7. Spot-checking of completed Form CEM-2504, “Employee Interview:
Labor Compliance/EEO” is recommended to make sure that the local agency’s labor
compliance officer is investigating any irregularities noted during the interviews.

The local agency’s labor compliance officer is responsible for spot-checking the
certified payrolls as outlined in CPB 03-7. Spot-check to verify that payrolls are
checked for compliance.

One month after the start of construction, check to see that federal posters are posted
for every worker to see. The posters should be posted at, or near, the contractor’s
office, at the construction site, or at the central gathering point of the contractor’s
workers. List of required posters can be found by visiting FHWA’s Website at:
http://www.thwa.dot.gov/programadmin/contracts/poster.htm

3-113B All Other Projects

The local agency is responsible for ensuring that their contractor is complying with
state labor compliance laws and regulations, and for reporting labor compliance
violations to the California Department of Industrial Relations, Division of Labor
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Standards Enforcement. The OSE is not required to perform QA of the local
agency’s state labor compliance enforcement.

3-114 Disadvantage Business Enterprise

Federal regulations require that any local agency that awards contracts with federal
transportation funds is required to establish a Disadvantage Business Enterprise
(DBE) program, which has been approved by District Local Assistance Engineer. As
part of the DBE program, the local agency is required to designate a DBE liaison
officer to administer the local agency’s DBE program. The DBE liaison officer can
not be the resident engineer or a member of the resident engineer’s staff. Each
federal-aid construction contract is required to include the DBE specification;
however, not all the contracts are required to have a DBE contract goal. The DBE
liaison officer is responsible for setting the contract goal. The DBE liaison officer
and the resident engineer ensure the contractor meets the contract DBE goal with
certified DBEs. To determine responsiveness to DBE provisions for subcontractor
substitutions, the DBE liaison officer and the resident engineer review and evaluate
the good faith efforts of the contractor.

The resident engineer is required to follow the local agency’s DBE program. The
local agency’s DBE program is similar to Section 8-303, “Monitoring and
Enforcement During Construction,” and Section 8-304, “Adding, Removing or
Substituting DBE or DVBE Subcontractor,” of the Construction Manual. The local
agency officers and personnel replace Caltrans divisions, officers, and personnel
noted. The OSE spot checks to verify the local agency is meeting the DBE
requirements quarterly. Note: State law only requires Disabled Veterans Business
Enterprises (DVBESs) on state administered contracts, not local agency administered
contracts.

If the local agency is not following the DBE requirements, the federal funds shall be
withheld from the local agency until the local agency can show proof that they are
following the federal DBE requirements. An example of non-compliance would be
the project files do not have documentation showing the DBEs listed on the
contractor’s DBE Information Form provided a commercial useful function on the
project. Without documentation, the contract items, or parts of the contact items,
designated for the DBE are ineligible for federal participation. Complete lack of
documentation in the project files to show that any of the DBEs listed performed a
commercial useful function, can cause the project to become ineligible for federal
participation. (See Chapter 9, “Deficient Contract Administration and Sanctions.”)

3-115 Environmental Hazards and Safety Procedures

Hazardous materials, hazardous waste and hazardous spills are handled in
accordance with the Construction Manual procedures outlined in Section 7-106,
“Environmental Hazardous and Safety Procedures,” and Section 7-107, “Hazardous
Spills.” Funding is dependent on the specific language in the cooperative agreement.
For most cooperative agreements, responsibilities and costs for any action regarding
unforeseen hazardous waste sites can be covered by an amendment to the original
cooperative agreement. Become familiar with hazardous waste and materials
requirements in the cooperative agreement, and if hazardous waste is encountered
assure the resident engineer adheres to the requirements in the Construction Manual
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and cooperative agreement. The resident engineer can not use Caltrans hazardous
waste emergency contracts unless provided for in the cooperative agreement.

3-116 Contractor Claims

The resident engineer and contractor must follow the procedures for notices of
potential claims according to the Standard Specifications and the contract’s special
provisions. The resident engineer shall notify and provide the OSE with a list of all
notices of potential claims whenever the list is updated. Monitoring of potential
claims is especially important when state funds are involved. When the project is a
nonexempt federal-aid project, copies of the list shall be sent by the resident
engineer to the FHWA engineer and the OSE at the same time.

The local agency must provide a claim process acceptable to Caltrans, and shall
process claims through the local agency’s claim process. The claims process
outlined in the Standard Specifications, Section 9-1.07, “Payment After
Acceptance” may be used as a pattern for a local process, but local officials, rather
than Caltrans personnel, shall be used. If requested by the local agency, the OSE
may provide advice and technical input in any claim process. Participation in the
settlement of claims that involve state funds will be based upon the percentage of
state funding on the project, and will require concurrence by Caltrans. The FHWA
engineer prior approval is required for federal participation in the claim settlement
for nonexempt projects.

Section 2 Quality Assurance Reviews

The primary role of the OSE is to perform QA by verifying that the resident
engineer is providing QA of the contractor’ QC of the work on the existing or future
state highway right-of-way. The resident engineer’s QA is to ensure that the project
is constructed in accordance with the Standard Specifications, project special
provisions and plans, and conforms with the methods and practices specified in the
Construction Manual. The OSE performs this role by exercising the authority given
in the cooperative agreement and encroachment permit. The cooperative agreement
authorizes Caltrans to accept or reject the work, order any actions necessary to
ensure public safety and the preservation of property, and ensure compliance with all
provisions of the encroachment permit.

The Construction Manual (CM), Encroachment Permits Manual (EPM), and Local
Assistance Procedures Manual (LAPM) contain a lot of information and
requirements. In order to perform QA on federal-aid construction projects,
researching these manuals for the QA requirements can become a cumbersome
process. To simplify the QA process, checklists have been developed. The checklists
contain some of the items that should be checked when reviewing a project. The
checklists are not an all-inclusive list of everything that needs to be checked when
providing QA. The checklists also provide references to the LAPM, EPM, CM, and
the recommended frequency for checking each item. Providing QA also requires
verifying that the resident engineer is ensuring that the project is constructed in
accordance with Caltrans approved Plans, Specifications, & Estimate (PS&E).
Therefore, a copy of the Caltrans Highway Design Manual is recommended reading.

For federal-aid projects, the primary role of the OSE is expanded to include acting
on the FHWA'’s behalf to perform QA, and verifying the resident engineer is
ensuring compliance with federal requirements outlined in the contract and the
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Construction Manual. Caltrans accepted this responsibility as part of the stewardship
agreement with the FHWA.

All OSEs, assistants, and OSC/OSEs should be equipped with the Caltrans
Encroachment Permits Inspection Booklet. This guide can be obtained from the
headquarters Encroachment Permits Branch or the district encroachment permit
office. The booklet was developed and first published in October 1998 by the
headquarters Encroachment Permits Branch as a guide for developing standard
practices in permit inspection.

Shown below are the essential steps that should be taken before the beginning of
construction:

= Review the cooperative agreement, encroachment permit, project plans, and
special provisions. Use CL-1, “OSE Preconstruction Checklist.”

= Establish communication channels between Caltrans oversight design staff and
the local agency. See Chapter 8, “Oversight Staff Relationships™ for additional
information.

= Participate in the local agency's staffing decisions concerning construction
administration personnel, including rejecting those construction administration
personnel not qualified to perform the function for which they will be hired.

* Ensure that the local agency has initiated contract administration procedures in
accordance with the Construction Manual. Use CL-2, “Local Agency and OSE’s
Preconstruction Conference Checklist.”

Once construction has started, the frequency of field reviews and project record
reviews depends on a determination by the OSE of whether work within state
highway right-of-way conforms to the approved plans and specifications, and
whether public safety and convenience is maintained in accordance with the
contract. The typical inspection procedures for QA of project materials and
construction activities are as outlined in CL-4, “OSE’s Construction Contract
Administration Checklist” and as described below.

3-201 Materials

Contracts administered by local agencies shall provide for acceptance samples and
tests as required in Chapter 6, “Sampling and Testing,” of the Construction Manual.
This includes full administration of sampling, testing, inspection programs, and
acceptance of those materials and processes involved in the work described in
Chapter 6 and elsewhere in the Construction Manual. Independent assurance testing,
specialty testing, and source inspection, typically remain the responsibility of
Caltrans. For federal-aid projects, each local agency shall develop a Quality
Assurance Program (QAP) which will assure the materials and workmanship
incorporated into the project are in conformity with the requirements of the contract.

Before execution of the cooperative agreement for the construction phase of the
oversight project, district construction should have reached an understanding with
Materials Engineering and Testing Services (METS) and the district materials
engineer (DME) defining specialty testing, establishing a schedule for fabrication
and construction activities, and outlining responsibility for source inspection.
Chapter 16, Section 16.14, “Quality Assurance Program — Source Inspection,” of the
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Local Assistance Procedures Manual (LAPM) establishes a process by which an
understanding can be reached. Ensure that the understanding is in place when first
assigned the oversight project. If not in place, contact METS and the DME to
establish an understanding.

3-201A4 Source Inspection

As part of the preconstruction conference, establish protocol with the resident
engineer and contractor for communicating with METS. The resident engineer is
responsible for completion of Form CEM-3101, “Notice of Materials to be used.”
(See Appendix B, FL-5, “Material Control Flow Chart.”) The resident engineer
sends either the original or a copy of this completed form to the OSE. Depending on
who is responsible for communication with METS, either the OSE or the resident
engineer shall ensure distribution as stated on the bottom of the form, and to keep
METS apprised of changes to the construction schedule. METS reviews the form
and assigns inspection responsibilities to varying units. Materials may be accepted
by certificates of compliance or by source testing. If materials are accepted by a
certificate of compliance, METS forwards Form TL-0028, “Notice of Material to be
Inspected” to the resident engineer. If material cannot be accepted by a certificate of
compliance, METS inspects and tags the material using Form TL-624, “Inspection
Tag” and sends Form TL-0029, “Report of Inspection of Material” to the resident
engineer. Verify that the resident engineer is following these procedures during
project record reviews.

During the construction review phase for the cooperative agreement, district
construction should have discussions with the METS Structural Materials
Representative (SMR). Once the OSE is assigned the oversight project, the OSE
needs to have discussions with the METS SMR to ensure awareness of the
cooperative agreement provisions for reimbursement. In addition, the OSE provides
the METS SMR with the appropriate charge codes and ensures that the METS SMR
makes the charges appropriately. When the Division of Accounting receives the
charges to that Expenditure Authorization (EA), they will bill the local agency. To
make sure the EA is properly set up for reimbursed work charges at the start of the
project; the OSE should confer with Division of Accounting before the start of
construction.

An updated list of the METS SMRs can be obtained at this Website:

http://www.dot.ca.gov/hg/esc/Translab/smforms/StructuralMaterialsRepresentatives

3-201B Onsite Materials

The resident engineer is responsible for accepting or rejecting all onsite materials.
All materials shall be approved before placement or incorporation into the work.
Material tags shall be collected, matched with Form TL-0029, and placed in the
project files. Certificates of compliance shall be collected for materials listed on
Form TL-0028 and placed in the project files. The resident engineer is responsible
for accepting or rejecting material delivered to the job site, which has not been
released by METS and may be accepted by a certificate of compliance. The
contractor must provide the certificates before placing the material. Only fabricated
material for which the resident engineer has received a Form TL-028, “Notice of
Materials to be Inspected” or TL-029, “Report of Inspection of Material” can be
incorporated into the project. The OSE spot-checks the project files to verify the
documentation is in the files.
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3-201C Buy America Requirements

All federal-aid projects shall conform to the Buy America requirements as outlined
in Section 3-605, “Certificates of Compliance,” of the Construction Manual and the
special provisions. The resident engineer is required to ensure that the certificates
contain the required information, and that there are certificates for all the iron and
steel products that are incorporated permanently into the project. The OSE should
spot-check the files quarterly for QA.

If the contractor requests a waiver of the Buy America requirements above the
minimal amount that is allowed in the Section 3-605 “Certificates of Compliance” of
the Construction Manual and the project special provisions, prior approval from the
FHWA engineer is required for any Buy America waiver. The FHWA’s prior
approval can only be granted upon receiving concurrence from the FHWA
headquarters in Washington D.C. Buy America waiver has not been delegated to
Caltrans or Local agencies. Use of foreign iron or steel on a federal-aid project can
make the full cost of the project ineligible for federal reimbursement. Local agencies
can not justify the use of foreign iron and steel products by saying they are using
their own funds for purchases and installation. Even $1.00 of federal-aid funds on a
project makes the whole project subject to the Buy America requirements.

3-201D Onsite Testing

Acceptance tests must be performed on all other material delivered to the site as
required by the Construction Manual and contract documents. The resident engineer
is responsible for ensuring that the appropriate number of acceptance testing samples
are taken and tested before accepting the work. The local agency's laboratory
performs the acceptance tests and forwards the results to the resident engineer. The
OSE spot-checks the files quarterly to verify that these procedures are followed in
accordance with Caltrans methods and frequencies. The resident engineer must
provide documentation showing that the local agency has an approved Quality
Assurance Program (only for federal-aid projects) and that all local agency
employees, consultant employees and laboratories contracted by the local agency are
certified by Caltrans before performing acceptance sampling and tests. When
California Test Methods are used, a Caltrans certified Independent Assurance
Sampler and Tester certifies Acceptance Testers. Similar to a Caltrans construction
project, local agencies and consultants are considered certified if issued a Form MR-
0111, “Certificate of Proficiency for an Acceptance Tester by District Independent
Assurance staff and are on statewide certified tracking system.” When local agencies
use test procedures other than California Test Methods, refer to the Caltrans Quality
Assurance Program Manual. (See FL-5, “Material Testing Process”).

3-201E Specialty, Federal Highway Administration, and Quality Assurance Testing
Arrange for QA testing and specialty testing by Caltrans for the local agency as
stated in the cooperative agreement. Specialty testing is outlined in Section 6-102F,
“Special Samples and Tests,” of the Construction Manual. Specialty Tests are
materials or foundation tests for special problems or requirements not normally
anticipated. Specialty testing should be agreed upon with METS, local agency and
resident engineer before the start of construction if possible. QA testing frequency
depends on the size of the project and on the history of the local agency's laboratory.
If Caltrans laboratory personnel are available, the OSE should schedule the lab to
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perform periodic QA checks on the various test methods. For oversight projects, the
FHWA samples and tests are considered specialty tests.

3-201F Mix Designs

Asphalt concrete and portland cement concrete mix designs must be acceptable to
the Caltrans district laboratory. The contractor’s proposed mix design shall be
submitted with Form CEM-3101, “Notice of Materials to be Used” to the OSE.
Forward a copy of the proposed mix design to the district’s laboratory for an
acceptability review. The OSE and OSE/OSC (for concrete structures) must review
and approve asphalt concrete and portland cement concrete mix designs.

3-201G State Furnished Material

Arrange to have Caltrans provide state furnished material (SFM) as specified in the
special provisions and cooperative agreement. The contractor shall submit a
materials request to the local agency’s resident engineer. The materials request is
forwarded to the OSE for processing. Monitor the local agency’s payment for SFM
when payment is required by the cooperative agreement.

The reimbursement of SFM is tracked by the Division of Accounting in the
following manner: The cooperative agreement in conjunction with the designated
EA will specify that charges will be billed to the local agency. When SFMs are
ordered, the appropriate EA is used. When the Division of Accounting receives the
charges to that EA, they will bill the local agency. Discuss establishing the proper
EA for reimbursed work charges with the Division of Accounting at the start of the
project.

3-202 Construction Activities

3-202A4 Preconstruction

The resident engineer must inspect contractor activities as specified within the
cooperative agreement. Verify that these responsibilities are met. Before the start of
work, communicate expectations to the resident engineer through a discussion of
contract requirements, enforcement procedures, safety, and other pertinent
requirements. Performing the following duties will enable adequate monitoring of
the construction administration and inspection activities:

= Complete CL-1, “OSE’s Preconstruction Checklist.”

» Schedule a meeting with the resident engineer before the resident engineer’s
preconstruction conference with the contractor. Complete CL-2, “Local Agency
and OSE’s Preconstruction Conference Checklist” during the meeting.

= Attend the preconstruction conference with the resident engineer and contractor.
= Perform quarterly project record reviews.
= Review the critical path method (CPM) schedule with the resident engineer.

»  During active construction work, the project should be reviewed a minimum of
every other week. Perform periodic inspection checks, and verify that the local
agency’s field engineers are inspecting the work according to the guidelines in
Chapter 4, “Construction Details,” of the Construction Manual. Consistently
monitor the work from the start of critical construction operations until it is
evident that the provided level of inspection is adequate.
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» See the Bridge Construction Records and Procedures Manual (BCM), Section
2-19.0 for inspection responsibilities for projects involving structure work.

= Visit the project on a frequency that is commensurate with the magnitude and
complexity of the project.

= Take project photos during site visits.

= Use CL-4, “OSE’s Construction Contract Administration Checklist.”

3-202B Construction Surveying

Construction surveying shall be performed either by the contractor, the local agency
or Caltrans depending on the requirements of the cooperative agreement.
Construction staking must be done in accordance with the Caltrans Surveys Manual
and Staking Information Booklet (Chapter 12 of the Surveys Manual). Provide the
appropriate staking request forms if Caltrans is doing all or part of the construction
surveying. The district’s surveys unit should be notified when any construction
surveying is performed by the local agency or contractor so district surveys can
perform QA for field surveying. All surveying, construction or otherwise, performed
by a local agency or contractor must meet all QC and QA guidelines as established
by the district survey unit and right-of-way unit. The district’s surveys unit and
right-of-way unit should perform a QA review of the Record of Survey maps
showing the new right-of-way lines. The setting of right-of-way monuments and
filing of the monument maps (Record of Survey maps) with the County Surveyor is
the responsibility of whomever prepares the right-of-way maps and legal
descriptions. Contact the district’s surveys unit and right-of-way unit to determine
document types for which they require copies.

3-202C Lane Closures and Traffic Control

The resident engineer shall follow the approval process for lane closures as
established by the encroachment permit or as approved. Approve a process that
complies with the Caltrans/District requirements. (See FL-7, “Lane Closure
Approval Process.”) As on Caltrans administered projects, the resident engineer
reviews the contractor's lane and ramp closure requests; however, the request should
be processed through the OSE to the district traffic manager. On major projects
where there may be many lane closure requests, the resident engineer may be asked
to work directly with the district’s Office of Traffic Management. This may be done
only when there is confidence that this task will be done in accordance with
processing requirements for lane closures. Non-compliance with lane closure
procedures can be cause for suspension of the encroachment permit.

Regularly review the Traffic Management Plan (TMP), lane closures and detours
during construction of the project. The time spent reviewing the TMP, lane closures
and detours may be reduced when it is determined that the lane closures and detours
are being placed in accordance with the TMP and contract requirements, including
approved CCOs.

3-202C (1) Construction Zone Enhanced Enforcement Program

Construction Zone Enhanced Enforcement Program (COZEEP) involves hiring the
California Highway Patrol (CHP) to help with traffic control in a work zone. On
oversight projects, COZEEP can be paid for with state or local agency funds. If state
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funds have been provided for COZEEP, it will be stated in the cooperative
agreement. Suggest that the local agency obtain a COZEEP agreement if no state
funds are allocated for COZEEP, and the cooperative agreement or encroachment
permit does not require COZEEP for major projects involving two or more lane
closures on freeways and expressways.

If COZEEP will be provided, the CHP should attend the preconstruction conference
with the contractor in order to discuss the CHP services and how they will fit with
the order of work. The resident engineer should be responsible for inviting the CHP
to the meeting. If state funds are allocated for COZEEP, help the resident engineer
to coordinate usage of COZEEP. This coordination involves making the resident
engineer familiar with CHP internal requirements, constraints and procedures.
Review established procedures with the resident engineer to request COZEEP. QA
ensures that COZEEP is used properly so that relations with the CHP and the
traveling public are not jeopardized.

3-202D Safety

3-202D (1) Caltrans Personnel Responsibilities

All Caltrans QA field staff must read and sign the local agency’s Code of Safe
Practices before entering the construction site. A copy is retained and placed in the
local agency’s contract files. If the Code of Safe Practices is not available, the Code
of Safe Practices developed for Caltrans employees shall be used. Caltrans
employees must follow the requirements of the Caltrans Safety Manual on all
oversight projects.

Point out work and safety items that do not comply with both Caltrans and the
Division of Occupational Safety and Health (Cal/lOSHA) standards, and discuss
possible remedies with the resident engineer. If there are work deficiencies that are
not being resolved, that portion of the work may be suspended by the authority
provided within the encroachment permit and cooperative agreement. A meeting
between the local agency’s public works director or executive director and the
district construction deputy director may be required to resolve deficiencies. Work is
allowed to resume only after an agreement has been reached.

3-202D (2) Public

The OSE is authorized to stop the contractor’s operation wholly, or in part, and take
appropriate action when public safety is jeopardized. Caltrans ensures that public
safety and convenience is maintained whenever work is performed under an
encroachment permit within the state highway right-of-way. This applies to all
aspects of the work such as: lane closures, signing, night work, detours, dust control,
quality of temporary pavements, crash cushions, temporary railings, pavement
transitions, and delineation. Regularly inspects the job sites for safety compliance
and possible deficiencies. If any deficiency is observed, then send a written notice to
the resident engineer directing the resident engineer to correct the deficiency. Once
the deficiency is corrected, a written notice describing the resolution of the
deficiency should be sent to the resident engineer and documented in the diary.

3-202D (3) Contractor

The contractor is bound by the conditions and provisions of their encroachment
permit and the encroachment permit issued to the local agency. Overseeing
contractor safety is the responsibility of the resident engineer. If the OSE has safety
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concerns regarding contractor activities, the OSE shall notify the resident engineer
immediately.

3-202D (4) Accident and Incident Reporting to the District Office and Headquarters
The resident engineer must report all major accidents and incidents within the limits
of the project to the OSE immediately. In accordance with established reporting
policies outlined in the Section 2-106 “Accident Reports and Investigation” of the
Construction Manual, report all major accidents and incidents involving the public
or construction personnel to the district office. District construction reports all
fatalities occurring within the project limits to the Caltrans Division of Construction
chief within two hours of the known fatality. Complete Form ES 603-A, “Report to
Attorney of Potential Claim” and file the report in accordance with the procedures
established by Caltrans/District.

3-202E Water Quality Control

All projects within the state right of way that disturb less than 0.4 HA (1 acre) must
comply with the requirements in section 7-101G of the Standard Specifications
unless contract special provisions require that the project comply with the
requirements for the National Pollutant Discharge Elimination System (NPDES)
provisions.

All projects within the state highway right-of-way that disturb more than 0.4 HA (1
acre) must comply with water quality control requirements as stated within the
NPDES provisions of the Caltrans Statewide Permit. The contractor and resident
engineer are responsible for water quality control, with an oversight role from
Caltrans. All local agency field personnel must complete the 24-hour Water
Pollution Control (WPC)/storm water pollution prevention plan (SWPPP) training in
order to conduct their work in a manner consistent with Water Pollution Control
(WPC) permit provisions, NPDES Permit requirements and best management
practices. Local agency projects are subject to inspections from the Caltrans district
water pollution coordinator, storm water task force and the OSE. Verify that the
resident engineer is ensuring that all WPC measures are followed as summarized
below:

=  Verify that the Notice of Construction (NOC) has been submitted to the
Regional Water Quality Control Board (RWQCB) before construction for
projects with the state right of way covered by Caltrans NPDES permit.

= Verify that the Notice of Intent (NOI) has been submitted to the RWQCB before
construction for projects that include work that disturbs more than G.4 HA (one
acre) outside the state right of way. NOC and NOI required for certain projects.

= Verify that the resident engineer receives, reviews, and approves a project
SWPPP or WPCP in accordance with district policy.

* Verify that no construction activities that have the potential to disturb soil shall
start until the SWPPP or WPCP is approved by the resident engineer.

= The OSE reviews and concurs with the SWPPP or WPCP in accordance with
district policy.

= The OSE maintains a WPC file that includes confirmation that all critical WPC
milestones are met. This file should include the following:
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1. Transfer of information
Notice of Construction

WPC document reviews

2

3

4. WPC document approvals

5. WPC document submittals

6. SWPPP Annual Construction Activity Certifications
7. Copies of notices, violations and orders

Verify that the resident engineer has designated a responsible person for
conducting WPC inspections.

Verify that the resident engineer requires the contractor to comply with the WPC
requirements.

Verify that the resident engineer has all SWPPP or WPC deficiencies corrected
immediately.

Cooperate with the RWQCB and other regulatory agencies.

A copy of the Notice of Construction Completion is forwarded to the OSE for
issuance to the RWQCB and a copy to the district construction storm water
coordinator.

Cooperate with the storm water task force.

If non-compliance continues to occur after formal notification, be prepared to
suspend the encroachment permit work except for Water Pollution Control
remediation.

After final soil stabilization, a Notice of Construction Completion (NCC) shall
be submitted to the RWQCB for projects covered by the NPDES permit.

3-202F Caltrans Utility Services

Most oversight projects involve modification or additions to Caltrans utility service.
For example, signal systems and street lighting involve electrical services just as
landscape systems involve electrical and water services. Items to check before the
start of construction are as follows:

Upon first reviewing the contract plans, highlight changes and additions to
Caltrans utility services.

For electrical systems, verify the service points with the district electrical
specialists, the resident engineer, and the electrical company per district
procedures.

For water systems, verify the service points with the maintenance landscape
supervisor or district landscape architect, the resident engineer, and the Water
Company per district procedures.

During construction, the service installation, energy, and water bills are usually paid
by the local agency or their contractor. When the modifications or additions are
completed, the electrical system will be inspected for compliance by the district
electrical specialist and the utility company will be authorized to energize the
system. Water system connections should be inspected by district landscape
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maintenance or the district landscape architect before acceptance. Upon acceptance
of the contract by the local agency, notify their district electrical and water billing
coordinator of the changes or additions to the district utility system. For most new
signal or landscape projects, there will be a shared responsibility for the signal
system and the landscaping. A maintenance agreement establishes how Caltrans and
the local agency share the responsibility. This agreement should be executed before
completion of construction and Caltrans accepts control and maintenance of the
project.

3-203 Cost Reduction Proposals for Structures

Since all oversight projects are required to use the Caltrans Standard Specifications
as part of their contract, the local agency’s construction contractor can propose Cost
Reduction Proposals (CRP’s) to potentially reduce construction costs.

From a monetary aspect, CRPs are most viable when the savings in construction
costs exceed the costs needed to develop and review the CRP and results in net
savings to the project team. CRPs generally become undesirable, however, when the
review costs exceed the sponsoring agency’s portion of the construction savings.

Section 3-514 of the Construction Manual contains general guidelines that explain
how to process CRPs. The guidelines do not specifically address the roles,
responsibilities, and standards required to process a structure’s CRP for an oversight
project. This section outlines the roles, responsibilities, standards, and procedures
required to obtain design reviews and approvals of structure CRPs in a timely
manner. Portions of CRPs that involve non-structure items follow district procedures
for review, input, and technical approval and FHWA approval requirements for CRP
CCoO.

3-203A4 Roles and Responsibilities
The roles and responsibilities for developing and processing a structure CRP are
outlined below.

3-203A (1) Contractor
» Conceptualizes and proposes CRPs.

= Develops the documents needed to support and construct the change.

» Provides the design engineering construction support associated with the change.
= Performs the construction work of the change.

3-203A (2) Resident engineer

= For the purposes of this section, it is assumed the resident engineer also performs
the duties of a structure representative as outlined in the Construction Manual.

» Local agency’s point of contact.

= Leads, coordinates and facilitates interaction for the overall CRP development,
input, and reviews with the contractor, the OSE, OSE/OSC, and Office of
Special Funded Project (OSFP) liaison engineer.

=  Reviews CRPs for feasibility, constructability, and compliance with the
construction contract.
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Determines if a CRP is cost effective.

Provides the final CRP approval in the form of a contract change order.

3-203A (3) Structures — Office of Special Funded Project (OSFP) - Liaison Engineer

Caltrans lead for structure CRP review and concurrence.
Provides input relative to feasibility and cost effectiveness of the proposed CRP.
Obtains reviews and concurrence from local agency’s consultant designer.

Obtains reviews and concurrence from the necessary Division of Engineering
Services (DES) units.

Performs QA of local agency’s design consultant review and concurrence, and
resident engineer’s reviews and approvals.

Performs reviews for conformance to Caltrans standards.

Provides the final design concurrence.

3-203A (4) Caltrans Project Manager

Performs any necessary communication and coordination with sponsoring
agencies and ensures project objectives are met.

Works with the local agency to revise the cooperative agreement, especially
reimbursing Caltrans for CRP review costs.

3-203A (5) Local Agency

Provides concurrence with the CRP changes and the impacts on project costs
and schedules.

Makes the engineer of record available to review CRPs.
Reimburses Caltrans for review costs.

Ensures CRPs make sense from a total project cost perspective, which includes
deductions of review costs from the local agency’s portion of the direct
construction cost savings.

3-203A (6) Local Agency’s Designer of Record

Attends CRP meetings.
Reviews and concurs on feasibility and cost effectiveness.

Reviews for structural integrity and ensures conformance to project design
standards.

3-203A (7) OSC/OSE

Reviews concepts and designs for feasibility, constructability, cost effectiveness,
and conformance to construction standards.

Verifies the resident engineer’s procedures to ensure that the interests of
Caltrans are adequately addressed.

Ensures that the resident engineer or structure representative is performing the
necessary coordination with the OSFP liaison engineer.
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3-203A (8) OSE
* Acts as a main point of contact for Caltrans.

» Provides written approval to allow a CRP change to the approved Plans,
Specifications, and Estimate (PS&E).

3-203B Development and Review
The Construction Manual discusses stages of CRP development, which can be
summarized as follows:

*  Conceptual Proposal
=  Preliminary Proposal
»  Complete Proposal

CRP development must proceed through the incremental stages shown above. In
each stage, the contractor develops and submits proposals to the resident engineer
for input and review. Once received, the resident engineer must review the proposal
to make sure it is thorough and complete before forwarding to OSE, OSC/OSE, and
OSFP liaison engineer for input and review.

CRP development should not proceed to the next stage until concurrence is obtained
from the OSE, OSC/OSE, and OSFP liaison engineer. Through all stages, the
resident engineer should arrange meetings with the contractor, OSE, OSC/OSE,
OSFP liaison engineer, designer of record, and other essential representatives to
discuss and resolve issues.

The CRP development stages are outlined below.

3-203B (1) Conceptual Proposal

The conceptual proposal stage begins when the contractor informs the resident
engineer of the possibility of pursuing a CRP and the general parameters the CRP
will involve. The resident engineer should obtain the following parameters from the
contractor:

» The potential structural changes
* The reasons for potential changes
= The identity of the designers who will the develop the CRP

» The identity of the designers who will provide construction support for the
changes

= The probable timeline desired to implement the change

If the resident engineer considers the CRP to be a viable option, the resident
engineer meets with the OSE and OSC/OSE to discuss the CRP. The resident
engineer can not approve the CRP. The cooperative agreement requires that the OSE
review and agree with all design and specification changes in advance of the
contractor performing the work.

It is a violation of Section 2-1.056 of the Standard Specifications and the
cooperative agreement for a contractor to use the designer of record to prepare the
CRP. If the contractor proposes to use the designer of record to prepare the CRP, the
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OSE returns the CRP to the resident engineer. Written notification that Caltrans will
not take further action on the CRP until the local agency and contractor comply with
the cooperative agreement and contract will be sent to the contractor by the resident
engineer.

After the meeting if the OSC/OSE has found the information thorough and
complete, the OSC/OSE sends the CRP to OSFP liaison engineer.

The OSFP liaison engineer reviews the CRP to ensure the following:
» The proposal is structurally feasible, cost effective, and has merit.

* The local agency’s designer of record concurs with the proposal and is available
to perform reviews in a timely manner.

=  The DES units agree with the proposal.

* The local agency is willing to reimburse Caltrans for CRP review costs and
agrees with any contract schedule changes.

As a part of the conceptual proposal stage, the resident engineer should lead a
meeting with the OSE, OSC/OSE, OSFP liaison engineer and contractor to discuss
the concept and different considerations involved in developing the CRP further. If
the project is a federal-aid project, the FHWA engineer shall be invited to attend the
meeting. The meeting should address the following items:

» Design criteria - the most current design standards and practices are required

= Reports and documents that the contractor has to prepare

= Review times

= Schedule for further CRP development

= Estimate of construction cost savings

= Estimate of the Caltrans reimbursed work costs required for review concurrence
» FHWA approval requirements

If after the meeting, a decision is made to go forward with the CRP, all Caltrans
review and concurrence costs for the CRP following the meeting is considered
reimbursed work. The OSE prepares an “Advance Deposit Application” (ADA) to
cover the Caltrans reimbursed costs until the cooperative agreement is amended.
Caltrans and the local agency execute the ADA and the local agency deposits an
amount equal to the Caltrans estimate of costs for review and concurrence of the
CRP. Caltrans personnel shall not proceed with any work on the preliminary
proposal without execution of the ADA and receipt of the advance deposit.

3-203B (2) Preliminary Proposal

The preliminary proposal stage begins when the contractor further develops the
concept, identifies all changes and shows the changes have merit in design and
construction. In this stage, the contractor must submit the following:

» Sufficient preliminary details that show the construction work needed to
implement the change

=  Sufficient preliminary analysis that shows the general design approach and the
general affects on all pertinent structures elements
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*  Analysis of CRP estimated cost and net savings.

The contractor must develop the preliminary proposal up to the point of
commencing final design. As part of the preliminary proposal stage, the contractor
will prepare final and complete design analysis and details.

The resident engineer will coordinate the review and concurrence from the designer
of record. Resident engineer shall send the OSE, OSC/OSE and the OSFP liaison
engineer the designer of record concurrence prior to them beginning their review of
the contractor’s preliminary proposal. OSFP liaison engineer will be responsible for
coordinating the review and concurrence from the pertinent DES units.

Reviews must be conducted by the resident engineer, OSE, OSC/OSE, and the
OSFP liaison engineer.

When reviewing the preliminary proposal, check for the following:

1. Changes that are structurally adequate, based on the proper parameters, are
constructible, and will conform to standards

2. Necessary supporting reports and documents, including plan details,
calculations, foundation reports, and hydraulic reports

3. Concurrence from the designer of record and pertinent DES units

4. The CRP will result in a net saving after review costs are considered.

3-203B (3) Complete Proposal

The complete proposal must contain details, calculations, specifications, foundation
reports, hydraulic reports, an estimate of the construction cost savings and other
documents necessary to support the change. All documents must conform to the
requirements outlined later in this section.

The complete proposal must be reviewed by the resident engineer, OSFP liaison
engineer and others to determine the acceptability of the CRP. The OSFP liaison
engineer coordinates design reviews through the designer of record and performs the
required QA.

3-203C Structure Related CRP Design Documents

Structure design documents shall be developed by the contractor to support the CRP.
The documents must meet the same quality standards as required in the CRPs
section of the OSFP Information and Procedures Guide as structure PS&E
documents and supporting documents. Documents may include, but are not limited
to, plan details, specifications, quantity calculations, structure calculations and
independent check calculations, foundation reports, and hydraulic reports.

Documents that do not meet the standards are returned to the contractor and further
reviews shall not proceed until documents of sufficient quality are submitted.

The exact documents required from the contractor for the different submittals
depend on the scope of the proposed change and must be determined by the resident
engineer with input of the OSFP liaison engineer and others who will perform
reviews.
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The approximate number of documents required by the OSFP Liaison Engineer and
approximate review times for the different proposal stages can be found in the CRPs
section of the OSFP Information and Procedures Guide.
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Chapter 4 Project Completion

Section 1 Encroachment Permit and Cooperative Agreement Completion

The local agency is required to notify Caltrans when the requirements of the
encroachment permit and cooperative agreement have been met. Although the
contractor was issued an encroachment permit, this does not constitute contract
acceptance by Caltrans. There is only a satisfactory completion of the encroachment
permit requirements by the local agency and the contractor. The encroachment
permit and cooperative agreement requirements are typically fulfilled when the
following conditions are met:

*  Construction is completed in full compliance with the cooperative agreement
and encroachment permit.

= All required encroachment permit and cooperative agreement project
documentation are delivered to Caltrans.

= All necessary highway right-of-way is conveyed to the state.
= Maintenance agreements have been completed and executed.

= Notice of Construction Completion (NOCC) has been submitted to the Regional
Water Quality Control Board (RWQCB) once construction for projects covered
by the NPDES permit is completed.

The general provisions of the encroachment permit require the permittee to notify
the Caltrans representative when work is completed. Completing Form TR-0128,
“Notice of Completion Card”, provides notification. The final inspection of the
project is made within one week of notification. If the local agency has not complied
with all terms and conditions of the encroachment permit, inform the permittee of
the discrepancies and request corrections. On all projects, corrections shall be
detailed in writing.

Before acceptance of the construction contract by the local agency, it is
recommended that representatives from Caltrans, the local agency, and the
contractor conduct a semifinal inspection of the project. Completing the semifinal
inspection before the contractor has demobilized and left the project ensures that the
contractor can address any discrepancies that are found by Caltrans or the local
agency. For the contractor to remobilize can be costly.

Completion of construction of the project does not imply that the responsibilities of
the local agency and contractor have been fulfilled for closing out of the
encroachment permit. All required project documentation shall be submitted and
acceptable to Caltrans before closeout of the encroachment permit. All new
encroachment permits will include a maximum time period for the local agency to
submit required project documentation after the local agency’s construction contract
acceptance. For oversight projects without a cooperative agreement, it is 30
calendar days. Oversight projects, with a cooperative agreement, it is 90 calendar
days for projects with less than 300 plan sheets, and 180 calendar days for projects
with 300 or more plan sheets.

Failure of a local agency to provide required project documentation within the
timeframe required in the encroachment permit shall lead to Caltrans requiring the
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local agency to provide construction contract administration documents bond on
future oversight projects. Report local agencies that fail to provide the required
project documentation, within the required time frame after completion of the
project, to the district as-built coordinator, project manager, district permits engineer
and district construction. The information is kept on file with district project
management for use in determining which local agencies are required to provide
construction contract administration documents bond on future oversight
construction projects. Once a local agency has submitted the required project
documentation, it is at the discretion of the District Director to remove the local
agency from the list.

Depending on the requirements of the project cooperative agreement and
encroachment permit, required project documentation may consist of the following:

= Requested contract records (See Section 5.2, “Federal-aid Projects” for
additional contract records required for federal-aid projects.)

= Survey and right-of-way documents requested by district survey and right-of-
way offices

= As-built plans

=  Microfilms

=  Warranties

* Maintenance agreements

= Structure construction records *

*Note: The Office of Structures Construction required project documentation must
be processed by the OSC/OSE in accordance with the Bridge construction Records
and Procedures Manual. See BCM 2-19.0 for job acceptance records required by
the Office of Structure Construction and the corresponding submission
responsibilities when the project includes structure work.

When the work authorized by the encroachment permit and cooperative agreement
has been satisfactorily completed, return completed Form TR-0129 “Completion
Notice” to the district encroachment permit engineer’s unit. Forward the project file
and the required project documentation to the district’s construction document
coordinator for archiving. Ensure that copies, or originals, of selective required
project documentation are distributed to the appropriate district units within the
established times.

4-101 Projects with Documents Bond

Failure by the construction management consultant or local agency to provide
required project documentation shall result in the local agency’s documents bond
being held. Form CEM-1101, Documents Bond, lists the documentation the local
agency is required to provide in order for their documents bond to be released. The
bonding company shall be notified when the local agency has not delivered the
required project documentation within the time frame set in the encroachment
permit. Upon receiving satisfactorily completed required project documentation, as
listed on the documents bond form, the local agency’s documents bond shall be
released.
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Section 2 Federal-aid Project

In addition to the encroachment permit and cooperative agreement project
completion requirements outlined above, all federal-aid projects shall follow the
project completion procedures outlined in Chapter 17, “Project Completion” of the
Local Assistance Procedures Manual, except for the changes noted below:

The OSE assumes the duties of the District Local Assistance Engineer (DLAE)
except as noted.

For all federal-aid projects, the resident engineer shall submit the “Local Agency
Final Inspection Form” (Exhibit 17-C LAPM) to the OSE.

For nonexempt projects, complete and submit the FHWA Form 1446C “Final
Inspection of Federal-aid Project ” (Exhibit 17-B LAPM) to the FHWA
engineer.

For nonexempt projects, the resident engineer will send a copy of the proposed
final estimate right after it is sent to the contractor. Send the CL-5 “FHWA Final
Acceptance Checklist for Federal-aid Projects” and other required forms on the
checklist to the FHWA engineer with a copy of the proposed final estimate.
Send updates to the information on the CL-5 to the FHWA Engineer during the
project completion process.

For all federal-aid projects, submit Final Report of Utilization of Disadvantage
Business, Exhibit 17-F LAPM, to the DLAE.

For all federal-aid projects over $1 million, on the National Highway System,
the contractor is required to complete and submit Form FHWA 47 to the
resident engineer. The resident engineer will review for reasonableness,
accuracy, and forward to the OSE. Forward Form FHWA 47 to district
construction for processing and to the FHWA engineer with the CL-5.

Once all the claims are settled, and the local agency has made the last payment
to the contractor, the resident engineer will submit the “Final Report of
Expenditures” (Exhibit 17-M LAPM) to the OSE.

For all local federal-aid projects, send to the DLAE the “Report of
Expenditures” for processing.

For all federal-aid STIP projects, send to the STIP project coordinator the “Final
Report of Expenditure” (Exhibit 17-M LAPM) for processing.

The resident engineer shall furnish a full set of as-builts as outlined in the
cooperative agreement.

“Report of Completion of Structures” (Exhibit 17-J] LAPM) will not be used.
Instead see BCM 2-19.0 for job acceptance records required by the Office of
Structure Construction and the corresponding submission responsibilities when
the project includes structure work.

Section 3 Relief from Maintenance and Responsibility

When a local agency administers a construction contract and uses Caltrans’
Standard Specifications as part of the contract documents, they will include the
following or similar language in their contract special provisions:
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Standard Specification: The 1999 edition of the Standard Specifications of the
State of California, Department of Transportation. Any reference therein to the
State of California or a State agency, office, or officer shall be interpreted to
refer to the LOCAL AGENCY or its corresponding agency, office, or officer
acting under this contract.

By including the above special provision, or similar language, the authority to grant
“Relief from Maintenance and Responsibility” is transferred from the executive
officer of the Department of Transportation to the executive officer of the local
agency. The local agency has the contract with the contractor not Caltrans.
Consequently, the local agency, not Caltrans, is automatically responsible for
maintenance of the segment the local agency accepted. Standard language, or
similar, in cooperative agreements states:

Upon completion and acceptance of the PROJECT Construction contract by
LOCAL AGENCY to the satisfaction of the STATE representative and
subsequent to the execution of a maintenance agreement, STATE will accept
control of and maintain, at its own cost and expense, those portions of
PROJECT lying within STATE'S right-of-way, except local roads delegated to
LOCAL AGENCY for maintenance.

By the terms of the cooperative agreement, the state will only accept control and
maintenance when:

» The construction contract is completed in its entirety and the contract is accepted
by the local agency.

= The state representative is satisfied with the finished project.

= A maintenance agreement with the local agency exists.

The local agency may grant “Relief from Maintenance and Responsibility” to the
contractor for a segment of contract limits, however, the local agency will still be
responsible for maintenance and retains responsibility of that segment unless the
three bullets noted above have been satisfied. An encroachment permit rider may be
issued to alter the original scope of the encroachment permit to allow Caltrans to
accept control and maintenance of that segment prior to satisfying the three bullets.

Section 4 — Local Agency’s Job Records

When Caltrans requires the local agency to hold contract files, the retention period
will be referenced in the cooperative agreement. For federal-aid projects, local
agency construction contract project files are to be retained a minimum of three
years after the final reimbursement or payment by Caltrans to the local agency. For
additional information on federal record retention requirements, refer to Section 5.7,
“Audit of Local Agency Expenditures” in the LAPM.
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Chapter 5 Liability

Section 1 General Requirements for Liability Insurance

The encroachment permit general provisions and the cooperative agreement hold the
permittee responsible for all liability, personal injury and property damage. When
required, the applicant shall show evidence of liability insurance before issuance of
the encroachment permit. A company authorized to transact business in the State of
California must provide the insurance.

When liability insurance is required, the applicant shall furnish an endorsement to
the policy naming Caltrans, its officers and employees as “additional insured.”
Professional liability exclusion is standard in insurance policies. This provides the
state with adequate protection against foreseeable risks as additional insured.

Section 2 Tort Liability

Upon completion of an oversight project, Caltrans accepts tort liability related to the
completed facility. For this reason, local and private sponsors of state highway
projects must conform to Caltrans standards and practices. Each district is required
to provide sufficient resources to assure quality assurance.

Local and private entities sponsoring state highway improvement projects need to
cooperate with Caltrans in identifying deficiencies in physical facilities and
operations to minimize the possibility of tort suits.

Section 3 Non-Contractor’s Claims

Other types of claims, which may be encountered on oversight projects, are
classified into the following two primary categories.

5-301 Public Claims by Persons Not Related to the State

Claims less than $100,000 that are made against a permittee or Caltrans for
permitted work are to be referred to the district claims unit. Claims more than
$100,000 that are made against a permittee or Caltrans for permitted work are to be
referred to State Board of Control. Contact district claims unit for procedures to
process a claim.

5-302 Caltrans Claims Against a Permittee

Most claims made by Caltrans encroachment permit offices are related to incomplete
or unacceptable work by a permittee, and are claimed or billed against bonds.
Caltrans legal staff manages actual legal or court action against the permittee (local
agency or contractor). The district construction coordinator should be informed
when legal or court action is taken against a permittee.
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Chapter 6 Charging Practices for Oversight Projects

Section 1 Cooperative Agreements

Oversight staff shall charge to the district the project is located in, and to the
expenditure authorization (EA) for the project, followed by the corresponding
activity code. Local agencies can request Caltrans to perform reimbursed work on
the project. Before performing any or allowing any reimbursed work, check the
cooperative agreement for reimbursable staffing costs and authorization. In addition,
determine if the EA is coded for reimbursed work. Oversight staffing allotment will
be based on the terms of the cooperative agreement, construction cost and type of
project.

Section 2 Permits

Encroachment permit fees associated with oversight projects are defined within the
cooperative agreement. The local agency’s construction permit and the contractor’s
double permit are issued “fee-exempt,” unless stipulated otherwise within the
cooperative agreement. By State Statute, Streets and Highway Code 671.1, “Fees,”
public corporations are exempt from encroachment permit fees. The local agency's
contractor may be billed for the inspection time on their encroachment permit if
stipulated within the cooperative agreement. When required by the district
encroachment permit engineer, Form TR-0130, “Encroachment Permit Report” is
submitted to the district encroachment permits unit for processing. All expended
time shown on the Encroachment Permit Report shall agree with the Progress
Billing/Completion Notice and the inspector’s time sheet (TOPSS) to accurately
determine the true cost recovery for the project, if any.

On oversight projects with construction costs greater than $300,000 and less than $1
million, inspection time is charged to that project EA. On projects where no EA is
assigned, inspection time is charged against the Encroachment Permit EA and the
appropriate subjob classification, “3EPIC” for QA. Expended time reported against
a project shall coincide with time reported in TOPSS.
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Chapter 7 Oversight Staff Relationships

Communication protocol for the construction phase of the oversight project is
established before the start of work. Communications between the local agency
representatives, Caltrans staff, (FHWA engineer on federal-aid projects) and the
contractor is based on the terms of the cooperative agreement, encroachment
permits, contract, and these guidelines. These terms and requirements result in
communication channels different from typical state sponsored and administered
projects. (See FL-8, “Communication Channels Flow Chart.”)

Section 1 Local Agency, Resident Engineer, Oversight
Engineer and Contractor

The following are the ground rules for communication:

=  Communicate with the local agency’s person in “Responsible Charge,” the local
agency's resident engineer, and construction management team.

* Do not conduct business with the contractor. The contractor has a contract with
the local agency, not with Caltrans. Therefore, Caltrans does not have the
authority to direct or communicate with the contractor except for emergencies or
urgent safety concerns when the resident engineer or staff are not present.

= The contractor communicates with the local agency’s resident engineer.

= [f established, the resident engineer may communicate directly with METS and
district traffic management. All other communication with Caltrans shall be
done through the OSE.

= If it’s approved, consultant designers may communicate directly with the
Caltrans oversight design staff in order to initiate timely design change review
and concurrence.

= The resident engineer may contact the district traffic manager and radio room
directly for lane closure reporting and for emergencies prior to contacting the
OSE.

»  For high profile projects or other projects with a lot of public interest, make sure
the district public information officer is provided the project status on a regular
basis and the resident engineer’s completed Form CEM-0101, “Resident
Engineer’s Report of Assignment.”

» If partnering is established by the local agency, Caltrans staff shall make
themselves available for the partnering meetings.

» The OSE may participate in the local agency’s claim process only if Caltrans
district management concurs.

Section 2 Federal Highway Administration

The Federal Highway Administration (FHWA) has the authority and responsibility
to implement and monitor federal laws, regulations and executive orders. When a
project involves FHWA federal funding or requires FHWA approval action, or is on
a federal-aid highway system, FHWA should become involved in accordance with
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the stewardship agreement(s) signed with Caltrans. When the project requires a
permit from any federal regulatory agency, FHWA becomes involved in the process
either as the lead federal agency or as a co-lead agency if FHWA funding or
approval action is required.

7-201 Stewardship and Delegation of Authority

Stewardship is the process by which federal program responsibility and
accountability are delegated to state transportation agencies to act as stewards over
those federal functions. Passage of the ISTEA significantly changed the
transportation business, and allowed the FHWA to exempt Caltrans from the FHWA
review and oversight for many engineering activities on federal-aid projects. To
address the major changes brought about by the ISTEA and the TEA-21, the FHWA
and Caltrans executed a stewardship agreement. The stewardship agreement details
the acceptance of the maximum degree of authority available to Caltrans. In
addition, Caltrans agrees to act as stewards for project review, oversight, and
administration of the FHWA federal-aid highway projects. The stewardship
agreement between FHWA and Caltrans can be found by visiting the budgets
Website: http://onramp/hg/budgets/library.htm

Passage of the ISTEA delegated additional authority to Caltrans for approval and
administration of the FHWA’s Federal-aid Transportation Program. Caltrans has
sought and accepted FHWA responsibilities to the maximum delegation of authority
level allowable. By accepting the additional responsibilities on projects for which
authority has been delegated, Caltrans assures that projects exempt from the full
oversight requirements of the FHWA are developed and administered to meet
federal required procedures and standards.

7-202 Delegations Withheld

The FHWA retained authority and withheld delegation of the following Title 23
United States Code (USC) engineering activities:

= Certain interstate system projects

= Changes in new or revised access points to the interstate system

= Exceptions to the 4.9m vertical clearance requirement on the single route system
* Buy America requirement approval

= Exception to mandatory design standards on nonexempt projects

Caltrans does not have approval authority for those non-engineering activities not
covered by Title 23 of the United States Code (National Environmental Policy Act
[NEPA], right-of-way, and civil rights among other activities).

7-203 Project Oversight

The FHWA is responsible for those non-engineering activities not covered by Title
23 of the United States Code (National Environmental Policy Act [NEPA], right-of-
way, and civil rights among other activities) for all federally funded projects. The
FHWA’s involvement should begin early in the project development process and
continue until the project is completed. The degree of the FHWA review and
oversight for a specific project should be established as soon as possible. The
FHWA may review and oversight a specific project entirely, either in part, or not at
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all. Once the degree of the FHWA review and oversight is established, the project
will be subject to federal involvement as detailed in the stewardship agreement.

The degree of the FHWA review and oversight for a specific project is determined
by the following project definitions and flowchart:

=  New

1. New transportation facility that did not exist before in the corridor, or as the
addition of an interchange

= Reconstruction

1. The addition of a mainline through lane (except climbing and auxiliary
lanes)

2. A significant change in horizontal or vertical alignment
3. Reconstruction of an interchange by adding moves or relocating ramps

4. Replacement of an entire bridge or the major parts of an existing bridge so
that it is effectively a new bridge on new vertical or horizontal alignment

5. Seismic retrofit projects for the following:

» Major or unusual structures as defined by Federal Aid Policy Guide
(FAPG) G 6012.1 at Website:

http://www.fhwa.dot.gov/bridge/unusual.htm
» Construction costs more than $5 million per structure
6. Major modifications to Traffic Management Centers

7. Full depth pavement reconstruction
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Flow Chart FL-1 for determining FHWA involvement and oversight on federal-aid projects

FHWA Oversight
No
Federal Funds » NoFHWA
Involvement
No EXEMPT (E)
On Interstate? »  Exempt from FHWA
review and oversight

23 USC Sec. 106(c)(4)

Interstgte New or g((mepT;rﬂ FHWA
Completion? Reconstruction? review and oversight

23 USC Sec. 106(c)(4)

No EXEMPT (E)

Exempt from FHWA
review and oversight
23 USC Sec. 106(c)(4)

Greater
than $1.0
Million?

FHWA Review and

PROJECT BY PROJECT (N) Oversight

Federally funded projects are classified as either nonexempt or exempt to indicate
the Federal Highway Administration (FHWA) oversight requirements as stated in
the stewardship agreement between FHWA and Caltrans. Caltrans assigns project
numbers to federally funded projects, and upon receiving a classification from the
FHWA, adds a suffix “N” or “E” to the project number. Nonexempt projects (suffix
“N”) are subject to the full oversight requirements of the FHWA. Exempt projects
(suffix “E”) are exempt from the full oversight requirements of the FHWA.
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7-204 Events invoking the involvement of the FHWA on nonexempt projects

Several events (outlined in Section 5-007 “Federal Highway Administration
Involvement in Contract Administration” of the Construction Manual) that occur
during the construction phase of a nonexempt project, may make the involvement of
the FHWA necessary. The OSE and resident engineer (and the local agency’s person
in “Responsible Charge” if the resident engineer is a consultant) should meet with
their FHWA engineer immediately following award of the contract to determine
when the involvement of the FHWA is necessary. The FHWA engineer is contacted
sufficiently in advance of any project event deemed necessary to allow their
participation. In all other cases, contact the FHWA engineer as soon as practical to
ensure federal concurrence and participation. It is expected that as part of any AAA
by a local agency on an “N” project, Caltrans will need to work closely with FHWA
in developing formal documentation (agreement) in which Caltrans recommends and
submits to FHWA for review and approval that the local agency is capable of doing
the AAA. This is a FHWA requirement on a case-by-case basis for “N” projects.

7-205 Contract Change Orders Requiring FHWA Prior Approval

The Resident Engineer is to follow the producers outlined in Section 5-308 “Federal
Highway Administration Contract Change Order Requirements” in the Construction
Manual. Review the contract change order records periodically to assure compliance
with the federal requirements. Also review and follow the procedures outlined in
Section 4-107 “Contract Change Orders” of these guidelines

In addition to the major contract change orders requiring federal approval (listed in
Section 5-308 of the Construction Manual) local agencies can also do change in
scope change orders. FHWA approval is required on exempt projects for scope
changes involving scope of the work, changes to project termini, and changes to the
scope of the environmental approval, including mitigation commitments and permit
requirements. The resident engineer should follow the procedures in Section 5-308
and 4-107 for changes in scope change orders, except Headquarters Construction,
approval is not required.

Section 3 Design Coordination

Typically, a design consultant under the administration of the local agency prepares
the plans and specifications for oversight projects. For oversight projects with
construction costs greater than $1 million, the plans are reviewed and approved by a
Caltrans oversight design engineer in the district’s design division. If the project
includes structure work, the structure portion of the plans are reviewed and approved
by a Caltrans structure liaison engineer in Engineering Services, Office of Special
funded Projects (OSFP). The oversight project engineer and structure liaison
engineers are responsible for design oversight and construction support. For
oversight projects with construction costs less than $1 million, oversight design
responsibilities are coordinated through the district encroachment permits offices. In
either case, changes to the plans during construction must be agreed to by the
appropriate oversight design engineers responsible for oversight during the design
phase.
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Chapter 8 Deficient Contract Administration and Sanctions

As outlined in earlier chapters, the main function of the OSE is to verify that the
local agency’s resident engineer is properly administering the project in
conformance with the plans, specifications, cooperative agreement and
encroachment permit. Perform this role by exercising the authority given in the
cooperative agreement and encroachment permit. The cooperative agreement
authorizes Caltrans to accept or reject the work, order any actions needed for public
safety and the preservation of property, and ensure compliance with all provisions of
the encroachment permit and cooperative agreement. Do this by periodically
reviewing the project site and the contract records.

Section 1 Federal-aid or State Funded Project

If it is found that the resident engineer is not performing required duties, even after
several meetings (usually three) discussing the deficiencies with the resident
engineer and the local agency’s person in “Responsible Charge,” the OSE reports
the situation to the Deputy District Director for Construction (DDDC). The DDDC
shall then contact the local agency’s Public Works Director or Executive Director to
seek a solution to the problem. If the DDDC finds that the local agency has not
corrected the deficiencies in a timely manner, DDDC shall request the Division of
Accounting to impose one of the following sanctions on the local agency, depending
on the severity and circumstances of the deficiencies:

=  Freeze progress payments for the federal-aid or state funded project until the
deficiencies are corrected.

»  Withdraw a percentage of federal or state funds from a project.

= Withdraw all federal or state funds from the project.

8-101 STIP, SHOPP and IIP projects

To freeze progress payments for STIP, State Highway Operation and Protection
Program (SHOPP) and Interregional Improvement Program (IIP) projects, submit to
the project manager assigned to the project, a request to return future invoices for the
project to the local agency along with a detailed explanation of the reasons why the
invoices are to be returned unpaid. Copy of the request should be sent to the resident
engineer.

8-102 Local Federal-aid Projects

To freeze progress payments for local federal-aid projects such as Surface
Transportation Program (STP), Congestion Mitigation Air Quality (CMAQ), Demo
(pork-barrel) and other funds, e-mail or fax a request to return future invoices for the
project to the local agency and a detailed explanation of the reasons why the
invoices are to be returned unpaid to District Local Assistance Engineer.

8-103 Both Cases

In both cases, send notification to resume payment of the invoices immediately after
deficiencies have been corrected. Also, send copies of the requests and notifications
to the FHWA engineer (for all federal-aid projects), the headquarters construction
coordinator, and to the local agency’s Public Works Director or Executive Director.
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The local agency should be told that they can appeal the withholding of funds
through the headquarters construction coordinator.

To withdraw a percentage of all of the federal or state funds from a project, the
DDDC should contact their headquarters construction coordinator for guidance.

Caltrans is required to act on FHWA’s behalf on federal-aid projects as part of the
stewardship agreement between Caltrans and the FHWA. Under the stewardship
agreement, Caltrans agreed to be responsible for assuring that federal-aid projects
are administered to meet federal-aid-required procedures and standards. Allowing
the local agency to violate federal requirements can result in the FHWA withholding
federal funds from Caltrans who in turn would have to withhold funds from the local
agency. FHWA goes through Caltrans as the responsible agency for funds payment
or retention.

This requirement also applies when a local agency is receiving state funds. If a local
agency is violating the state legislative requirements for those funds, Caltrans must
ensure that the local agency uses the funds as required or takes back the funds from
the local agency.

Whether or not sanctions are imposed against a local agency, the local agency shall
be expected to develop and implement an action plan to correct deficiencies. Local
agencies will be given adequate time to develop and implement their action plan.
Failure to quickly correct deficiencies by the local agency is grounds for imposing
additional sanctions.

The DDDC is asked to keep their headquarters construction coordinator informed
about problems they are having with local agencies not abiding by federal or state
requirements.

Section 2 Oversight Project

Oversight projects with an estimated construction cost of $1 million or more in the
state highway right-of-way, are constructed under the terms of a cooperative
agreement or Highway Improvement Agreement for private entity sponsored project
and encroachment permit. Oversight projects with an estimated construction cost of
less than $1 million will generally be constructed only under the terms of an
encroachment permit. Certain project types such as those involving signal
construction, landscaping, or soundwalls, with an estimated construction cost of less
than $1 million, may still require a cooperative agreement.

8-201 Encroachment Permit

As stated earlier, a local agency is granted permission to enter onto the state right-of-
way and construct an approved facility under the encroachment permit. The
encroachment permit is a valid contract between the local agency and Caltrans.
Under the encroachment permit, Caltrans has the right to revoke the encroachment
permit for violation of the encroachment permit conditions, special provisions, or
other stipulated requirements. Without an encroachment permit, the local agency
and their contractor are required to suspend all work on the project site. Any work
Caltrans does to put the project site back into a safe operating condition or restore it
to the original condition, will be billed to the local agency, the local agency’s
contractor, and the contractor’s bonding company depending on the circumstance
involved in the encroachment permit being revoked. The local agency and their
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contractor can be required to provide additional bonding, to deposit additional funds,
and to pay additional fees in order for the encroachment permit to be reissued.

Before revoking the encroachment permit, meet with the resident engineer to discuss
the issues, ask for an action plan to correct any deficiencies, and discuss possible
Caltrans action if the deficiencies are not corrected. If the resident engineer does not
correct the deficiencies after several meetings (usually 3), contact the local agency’s
person responsible for the encroachment permit, and discuss the situation. The OSE
should discuss the situation with the DDDC and the district encroachment permit
engineer before having the encroachment permit revoked.

8-202 Cooperative Agreement

As stated earlier, a cooperative agreement is a legally binding contract between
Caltrans and a local agency. For those projects administered by a local agency, the
following language (or similar language) is included in the cooperative agreement:

Local Agency Agrees: To ensure that contract administration procedures shall
conform to the requirements set forth in State’s Construction Manual, Local
Assistance Procedures Manual, Project Contract Documents, and the
Encroachment Permit for construction of the Project.

The local agency has agreed that construction contract administration shall follow
Caltrans requirements. The following (or similar) language is included in the
cooperative agreement if the local agency does not want to conform to the Caltrans
construction contract administration requirements:

If the Local Agency violates the terms and conditions of the Project
construction encroachment permit, the State may require the Local Agency, at
the Local Agency expense to return to its original condition or to a condition of
acceptable permanent operation. If the Local Agency fails to do so, the State
reserves the right to finish the Project or place the Project in satisfactory
permanent operation condition. The State will bill the Local Agency for all
actual expenses incurred and the Local Agency agrees to pay said expenses
within 30 days using the Local Agency funds or the State acting through the
State Controller, may withhold an equal amount from future apportionments
due the Local Agency from the Highway User Tax Fund.

Worst case, Caltrans can take over a project and complete it, then be reimbursed
with gas tax funds that were due the local agency. Most local agencies would find
this scenario unappealing. Discussing the various options and the possibility of
withholding or canceling federal-aid funds should persuade the local agency and the
resident engineer to conform to Caltrans requirements.

8-202A4 Discontinue Services of Resident Engineer and Staff

If the resident engineer, or staff, is not following Caltrans construction contract
administration procedure as agreed to in the cooperative agreement. Caltrans can
ask for removal of the resident engineer or staff. The following language (or similar
language) is included in the cooperative agreement:

Local Agency agrees to consider any request by State to discontinue the
services of any personnel considered by State to be unqualified on the basis
of credentials, professional expertise, and failure to perform in accordance
with the scope of work and/or other pertinent criteria.
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Before requesting removal of the resident engineer, or staff, meet with the resident
engineer to discuss the issues, ask for an action plan to correct the deficiencies, and
discuss possible Caltrans action if the deficiencies are not corrected. If the resident
engineer does not correct the deficiencies, contact the local agency’s person in
responsible charge and discuss the situation. Also, discuss the situation with the
DDDC before requesting removal of the resident engineer or staff.
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CL-1 Oversight Engineer’s Preconstruction Checklist

NOTE: Enter N/A for any items not applicable to this project

Local Agency Dist/Co/Route/KP
Type of Work Location
*Federal-aid Project: Yes[ ] No[ ] Federal-Aid Project No. NorE
Contract Amount $ Structures Work: Yes[ | No [ ]
Contacts (Enter those that are applicable to the project) Phone Number
Local Agency contact ( ) -
Structures Construction contact ( ) -
Structures - Office of Special Funded Projects contact ( ) -
District Project Management contact ( ) -
District Design Oversight Engineer contact ( ) -
District Maintenance contact ( ) -
District Traffic Operations contact ( ) -
District Traffic Management Center contact ( ) -
District Materials Lab contact ( ) -
District Construction Safety contact ( ) -
District Labor Compliance contact ( ) -
District Public Affairs contact ( ) -
District Survey Office contact ( ) -
District Right of Way engineering contact ( ) -
*FHWA Engineer contact ( ) -
Cooperative Agreement
Copy of cooperative agreement for construction phase received? Yes No
Cooperative agreement number
Does cooperative agreement include reimbursed work? Yes No
Is Caltrans required to provide state-furnished materials? Yes No
Accounting Procedures
Does the contract have a Caltrans EA? Yes No
If yes, has project development activated the construction phase “3” EA?
If Caltrans is to provide reimbursed services, has the EA been activated

for reimbursed work? Yes No
Are state funds included in the project? Yes No
If yes, district contract person responsible for approval for funds transfer to local agency:

( ) -
NOTE: Contact the person responsible for approving funds transfers to establish a procedure to get
concurrence before funds transfer.
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Type of Encroachment Permit Issued

Local agency Expiration date
Private interest Expiration date
Contractor permit Expiration date

Contractor bond expiration date
Permit Riders (Note: If a rider is issued, both the agency and contractor need one)
*  Agency rider Expiration date

= Contractor rider Expiration date

Local Agency Construction Contract Management Team
(Complete this section if local agency hired a consulting firm(s) for the team)
= Team and staff proposal received

= OSE part of interview panel for candidates Yes No

1. If Yes, interview guidelines developed
Resumes submitted and prescreened
Questions developed and approved
Scoring system for candidates developed
Interviews scheduled on

Approval of candidates
2. If No, resumes with qualifications submitted
Minimum qualifications for candidates developed
Scoring system for candidates developed
Approval of candidates
= Staff substitution process developed Yes No

Preconstruction Meetings
= Only for federal-aid projects, send CL-3 “Resident Engineer Contract Provisions Checklist” to the
resident engineer prior to the OSE/resident engineer preconstruction conference.
= Discussed CL-2 “Preconstruction Conference Checklist”
with resident engineer before meeting Yes No

= Attended local agency/contractor preconstruction meeting Yes No

Contract Plans and Specifications

Special provisions received? Yes  No
Contract plans received? Yes  No
Received project files from the oversight project engineer Yes  No
Discussed PS&E and files with oversight project engineer Yes  No

Pre-job Site Review
Review job-site with Caltrans maintenance supervisor Yes No
Established maintenance’s and contractor’s area of responsibility Yes No
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CL-2 Local Agency and OSE Preconstruction Conference Checklist
Completed by OSE at Conference

Date
Local Agency Dist/Co/Route/KP
Type of Work Location
Federal-aid Project: Yes[ | No [ ] Federal-Aid Project No.
Contract Amount $ Structures Work: Yes[ ] No[ ]

NOTE: For nonexempt projects, invite FHWA engineer to the meeting.

1. Introductions
Include participant responsibilities and relation to project. (Invite those people listed as “Contacts” on
CL-1)

2. Construction Manual
Does the resident engineer have an up-to-date copy of the Construction Manual, or electronic copy, also
copies of latest Construction Policy Bulletin (CPB)? (Check Construction’s Internet site for latest CM
transmittals and CBs.) Yes [] No[]
Comments:

3. Project Staffing (CM 5-102 Category 1)
Is there a list of names and titles of all staff assigned to the project?
Has the resident engineer prepared a “Resident Engineer Report of Assignment? Yes[ | No[ ]
Comments:

4. Project Files (CM 5-102) (CM 5-104)
Is the resident engineer using the Caltrans uniform filing system? Yes[ | No[ |
Comments:

____ “Asbuilt” changes to be drawn on a set of plans or entered in a computer file per cooperative
agreement requirement. “As-builts” need to be updated on a regular basis.

_ Documents bonds

_____ Project Record Review Schedule Developed

5. Safety (CM 2-105A)

Local agency has a Construction code of safe practices: Yes [ | No [ ]
Comments:

6. Contract Schedule (CM 3-805)

Contract time measurement: Working days Calendar days Other
First working/calendar day CPM Schedule required: Yes [ | No [ ]
Comments:
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10.

Materials (CM Chapter 6)
State furnished material included in contract: Yes|[ | No[ ]
Comments:

Accounting procedures for state furnished materials
Lead-time for availability of state furnished materials

State contact person for state furnished materials

_ Form CEM-3101, "Notice of Materials to be Used,” submittal. requirements discussed

____Relationship with METS and specialty tests

____ Testing requirements discussed (FL-4)

_ Local agency/consultant staff performing acceptance testing needs Caltrans certification and are in
Caltrans certified testers tracking system

_____ Failing Tests — Acceptance and re-testing requirements

____ Operating range failure

____ Contract compliance failure

_____Material on hand submittals review (if state funds involved)

___ Mix Design approval

Weight Limitations And Overloads (CM 3-701D)
Discussed Caltrans policy on overloads hauled from outside of the project limits

Construction Staking (CM 3-506) (if applicable)

__ Method of staking reviewed

_____Requirements for advanced notice reviewed

_____ DH-SP-16, "Request for Construction Staking,” provided and discussed
__ Establishment of priorities discussed

___ Preservation of stakes and re-staking charges discussed

Air, Water and Noise Pollution Control (CM 7-104)
___ Water Pollution Control Program and SWPPP submittal and approval requirements discussed
____2000-WPC handbooks in resident engineer office: Yes[ | No [ ]

Comments:

Local Agency submitted HOC/NOI: Yes [] Nol[]
Comments:

_____DC-CEM 2001 National Pollution Discharge Elimination System Annual Certification due by
July 1 each year

____ WCP or SWPPP review schedule discussed

_____Sound control requirements reviewed

___Air quality requirements discussed

C-4
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11. Environmental Hazards (CM 7-106)
__ Notification of discovery of unknown hazardous materials/waste clean up procedures discussed
(if encountered) as outlined in cooperative agreement
__ Hazardous waste storage and labeling requirements for material stored in Caltrans R/W
___ EPA ID number requirements (Caltrans usually obtains this when material is generated in Caltrans
R/W

12. Prosecution of Work
____ Start of work requirement discussed
_____Maintenance and safety review
____ Final inspection punch list

13. Public Traffic
Night work on the job: Yes[ ] No[ |
Comments:

_____Requirements for handling public traffic discussed (including pedestrians, bicycles, ADA)
___ Lane closure notification discussed

_____Major closure notification requirements discussed

15 day vertical and horizontal restriction notification (forms used)

_ COZEEP

14. Incident Reporting
Requirements discussed

15. Contract Change Order Process
Contract change orders requiring concurrence
Timeframe for design concurrence (FL-3)

16. Caltrans Utility Services
____ Caltrans Electrical Maintenance notification requirements versus utility notification (USA)
_____ Inspection by Caltrans electrical specialists discussed
___ Changes to Caltrans water system

17. OSE’s Reviews
Job-site review schedule developed

18. Contractor Submittals
____Askresident engineer to prepare a list of submittals the contractor is required to submit as required
in the contract. (Resident engineer should prepare the list before resident engineer/contractor
preconstruction conference.)

19. Public Claims
How public claims are to be handled

20. Structure Items
OSC/OSE discusses BCM 2-19.0 requirement
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21. Encroachment Permit
Discuss requirements in both encroachment permits (contractor’s and local agency’s)
Right of Way maintenance by the local agency and their contractor

22. Progress Pay Estimates
OSE review if federal or state funds are involved

23. Labor Compliance
Roles and responsibilities — federal-aid versus non-federal projects

Local Agency’s Labor Compliance Officer

24. Contractor Claims
Roles and responsibilities — federal-aid versus non-federal projects

25. Federal Requirements (Only for Federal-aid Projects)

¢ Local Assistance Procedures Manual (LAPM)
Does the resident engineer have access to a copy of the LAPM? Yes[ | No[ ]

e Project Staffing (LAPM 16-5)
Who is the resident engineer, and is that person in “responsible charge” of the project?
(Check at preconstruction conference.) Yes[ | No[ |
If no, who is the local agency’s employee designated to be in “responsible charge” ?

e DBE (CM 8-3) (LAPM 9-4)
DBE Information Form
___ Resident Engineer’s responsibility to assure DBEs provide a commercial useful function
_____ DBE substitution requirements

What was the contract DBE goal? What is the contractor’s DBE goal? If the contractor’s goal is
less than the contract goal, is there a “good faith” statement in the project files? For nonexempt
project, did FHWA approve the “good faith” statement? Yes[ | No []

Comments:

¢ Prompt Payment (CM 3-807) (LAPM 9-9)
Discuss prompt payment requirements to subcontractors in the contract
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e Materials Files (LAPM 16-23)
Is the local agency’s quality assurance program (QAP) in the resident engineer’s office?
(Local agencies can not just reference Caltrans QAP — they need to have their own QAP.)

Yes[ ] Nol[]

Has the local agency hired a consultant to do the materials testing for this project?
(Skip the following questions if the answer isno.) Yes[ | No [ ]

Is there a copy of the consultant’s QAP in the project files? Yes[ | No [ ]

¢ Environmental (CM — Chapter 7) (LAPM 6-15)
Is the environmental document or mitigation monitoring reporting record for this project in the
resident engineer’s files? Yes [] Nol[]

Discuss resident engineer responsibility for conformance with the mitigation requirements

= Project Funding (LAPM 3-1 and 16-13) (CM-5-2)
Does the resident engineer have a copy of the E-76 (Authorization to Proceed with Construction), a
copy of the Federal Detail Estimate, and Finance Letter?  Yes [] Nol[]

Discuss federal non-participating work items

= Construction Project Information Signs
Do the signs conform to Type 1 Construction Project Information sign standards?

Yes[ ] Nol[]
If no, has the FHWA Engineer approve the non-standard sign?  Yes[ | No[]

= FHWA
Discuss communication with FHWA engineers requirements as outlined in Chapter 7 — Section 2
Federal Highway Administration.

Non exempt project (CM 5-007A and 5-308A) or
Exempt Project (CM 5-308 B)
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CL-3 Resident Engineer Contract Provisions Checklist

Federal Contract Provisions required in the Construction Contract
(Only for Federal-aid Projects) (Reference: LAPM — Exhibit 12-E PS&E Checklist Instructions)

Local Agency Federal-aid Project No.
Completed by Title
Date Contract Amount $ Date Contract Awarded
Type of Work Location

NOTE: Send this checklist to the resident engineer before the conference.
Resident engineer to complete and give to Oversight Engineer at Preconstruction conference.

Resident Engineer - Check the appropriate box to indicate the required federal contract provisions
are included in the construction contract, fill in the blanks, and provide the page number where the
provision is located.

Required Federal Contract Provisions
(Reference: LAPM — Exhibit 12-E PS&E checklist instructions)

1. General Federal Requirements Page No.
[] Caltrans SSP - SECTION 14. Federal Requirements for Federal-Aid
Construction Projects (FR-1 & FR-2 is included)

2. FHWA Form 1273
Incorporation of FHWA Form 1273 into Contract
[ ] A copy of FHWA Form 1273 Required Contract Provisions Federal-aid
Construction Contracts (Attachment B, FR-3 through FR-14) has been
Physically incorporated into this contract

3. Certification/Disclosure Forms
[ ] Equal Employment Opportunity Certification
[] Noncollusion affidavit
[[] Debarment and Suspension Certification
[] Nonlobbying Certification for Federal-aid Contracts
[] Disclosure of lobbying activities
Federal lobbying restrictions

]

4. Liquidated Damages
[ ] Caltrans SSP SECTION 4. Beginning of Work, Time of Completion
and Liquidated Damages is included in this contract.
[] Equivalent provisions are included.
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Disadvantaged Business Enterprise (DBE)/Subcontracting
Contract goal Race conscious portion Race neutral portion

NOTE: Race conscious and race neutral portion is obtained from local agency’s DBE liaison
Officer. Local agency’s DBE Liaison Officer

[ ] This contract has a specific DBE goal to meet the intent of the DBE Program

[] This contract has no specific DBE goal as it has been determined that one is not appropriate.
(Documentation verifies this determination and is on file.)

] If contract has a specific race conscious goal, complete Section A below.
] If contract does not have a specific race conscious goal, complete Section B below.

A. Contracts with specific goals (Check if included and indicate page number.)
The following applicable Caltrans Standard Special Provisions (SSPs) to Caltrans Standard
Specifications or their equivalent are included in the contract Special Provisions with page numbers
noted (editing may be required).
Page No.

[] 2-1.01 “General” -- Required listing of proposed subcontractors and required
contract assurance statement or equivalent provisions

[] “Listing of Subcontractors” or equivalent form

[] 2-1.02 “Disadvantaged Business Enterprise (DBE)” or equivalent provisions

[ ] 2-1.02A “DBE Goal for This Contract” or equivalent provisions

[] 2-1.02B “Submission of DBE Information” or equivalent provisions

[] 3- “Award and Execution of Contract” or equivalent provisions

[ ] Caltrans SSP 5-1.__ “Subcontractor and DBE Records” or equivalent provisions

[ ] Caltrans SSP 5-1._ ”DBE Certification Status Change” or equivalent provisions

[] Caltrans SSP 5-1._ “Performance of DBE Subcontractors and Suppliers” or
equivalent provisions

[ ] Caltrans SSP 5-1. “Subcontracting” or equivalent provisions

[ ] Caltrans SSP 5-1. “Prompt Progress Payments to Subcontractors” or equivalent
provisions

[ ] Caltrans SSP 5-1. “Prompt Payment of Withheld Funds to Subcontractors” or
equivalent provisions

[] Caltrans “SSP DBE Information” Form or equivalent provisions
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B. Contracts without specific goals (Check if included and indicate page number)
The following applicable Caltrans Standard Special Provisions (SSPs) to Caltrans Standard
Specifications or their equivalent are included in the contract Special Provisions with page
numbers noted (editing may be required).

Page No.
[ ] 2-1.01 “General” - Required listing of proposed subcontractors and required
contract assurance statement or equivalent provisions
[ ] “Listing of Subcontractors” or equivalent form
[] 2-1.02 “Disadvantaged Business Enterprise (DBE)” or equivalent provisions
[ ] 3- “Award and Execution of Contract” or equivalent provisions
[] Caltrans SSP 5-1.__ “Subcontract and DBE Records” or equivalent provisions
[ ] Caltrans SSP 5-1. ”DBE Certification Status Change” or equivalent provisions
[] Caltrans SSP 5-1. “Subcontracting” or equivalent provisions
[ ] Caltrans SSP 5-1. “Prompt Progress Payments to Subcontractors” or equivalent
provisions
[] Caltrans SSP 5-1. “Prompt Payment of Withheld Funds to Subcontractors™ or
equivalent provisions
C. Buy America Specification Page No

[ ] Caltrans SSP 5-1._ “Buy America Specification”
D. Federal Trainees (Check appropriate box and indicate page number if requirement applies)

[] The project has less than 100 working days. A Federal Trainee goal and special
provisions are not required.

[] Analysis of the Engineers Estimate has the dollar value under $200,000. (LAPM 12-23)
A Federal Trainee goal and special provisions are not required.

[] Caltrans SSP — “Federal Requirement Training Special Provisions”
(FR-15 and FR-16) are included. The Trainee goal is

E. Federal Wage Rates
[] Federal Wages Rates are physically incorporated in this contract.
NOTE to resident engineer: If any of the above-required federal contract provisions are not included

in your contract, a contract change shall be executed to include the provisions. Failure to include
the provisions can result in the loss of federal funds for the contract.
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CL-4 OSE’s Construction Contract Administration Verification Checklist

Date

Dist/Co/Route/KP Location
Local Agency Contractor
Percentage of Work Complete

Federal-aid Project: Yes [[] No[] Federal-aid Project Number

NOTE: Only complete the sections that have been reviewed. For federal-aid projects,
also use the federal-aid project section.

Project Files (CM 5-102)
Is the Caltrans uniform filing system beginning used? (Check quarterly for continued Quality Assurance

Yes[ ] Nol[]

Comments:

Monthly Progress Pay ( If state funds included in contract)
Approved by OSE?  Yes[ | No [ ]
Comments:

Resident Engineer’s/Assistant’s/Structure Representative’s Daily Diaries (CM 5-004 & 005)

Are they current, thorough, and neat? (Note: Local agency can use their own forms, however, their form
shall contain as a minimum the same information as required in 5-004 & 005. Repeat checking until you
are assured the diaries are being kept current, thorough and neat.) Yes[ | No[ ]

Comments:

Contract Change Orders (CM 5-308)

Is there a list of the approved and pending CCOs? (Check 3 months after start of construction, then check
quarterly for QA.) Yes[ ] No[]

Comments:

Materials Files (CM 3-6)
Is there a copy of the consultant material tester’s Caltrans certifications in the project files?

Yes[ ] Nol[]

Comments:

Spot-check the following items list below on a quarterly basis for QA.

Is the local agency filing Notice of Materials to be used? Yes[ | No[ |
Comments:
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Is the local agency filing the Certifications of Compliance? Yes[ | No[ ]
Comments:

Do the Certifications of Compliance contain the required information? Yes[ | No[ |
Comments:

Is the local agency filing Report of Inspection of Materials, and are material release tags/stickers
attached? Yes[ ] Nol[ ]
Comments:

Are trial batch test results being properly identified and accepted? Yes [ | No [ ]
Comments:

Are there Acceptance Sampling and Testing Reports in the files? Yes[ | No [ |
Comments:

Is there a “Summary Log” of Acceptance tests? Yes[ ] No [ ]
Comments:

What is the frequency of tests - frequency tables used? Yes[ | No [ ]
Comments:

Is the frequency of tests being monitored? Yes[ | No [ ]
Comments:

Are failed tests documented in the files with cross-references to re-tests? Yes[ | No[ ]
Comments:

Does the resident engineer see the test reports? Yes [ | No [ ]
Comments:

Are “As built” changes being drawn on a set of plans or entered in a computer file? (CM 5-104)
(LAPM 17-4) Check quarterly to make sure as-builts are being updated. Yes[ | No[ |
Comments:

C-14
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Storm Water Pollution Prevention Plan (SWPPP) — Water Pollution Control Program

(WPCP) (CM 7-104)

Has the Resident engineer reviewed and approved per district/region policy the contractor’s SWPPP
OR WPCP? (Check one month after start of construction.) Yes [ | No [ ]

Comments:

Is the resident engineer preparing special daily reports on storm water pollution prevention? Are the
diaries thorough and complete? (Spot-check quarterly for QA.) Yes[ | No[ ]
Comments:

Was the Annual Construction Activity Certification submitted annually (by June 15)? Yes [ | No [ ]
NOTE: Form needs to be submitted to District/Region Construction Storm Water Coordinator.
Comments:

Tour the construction site. Is the contractor deploying the best management practices called for in the
SWPPP/WPCP? (Spot-check quarterly for QA.) Yes [ | No []
Comments:

Environmental Hazards and Safety Procedures (if encountered or part of contract)

(CM 7-106) (OEFIG 4.1.14)

Is resident engineer adhering to the hazardous material and waste requirements? Yes[ | No [ ]
Comments:

Electrical Systems: (if modifying or adding a new Caltrans electrical system) (CM 4-86)
OSE request inspection by Caltrans Electrical Specialist? Yes [ ] No []
Comments:

OSE reported changes to District Electrical Maintenance? Yes [] Nol[]
Comments:

Safety (CM 2-102)

Resident engineer and Project Safety Coordinator monitoring and documenting contractor’s
compliance with safety requirements? Yes[ ] No[ ]

Comments:

Traffic Control: (CM 2-204)

Resident engineer assuring conformance to district approved traffic control plans? If changes have
been made, was district prior approval obtained? Yes[ | No [ ]

Comments:
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OSE performed Day Safety verification? Yes[ | No[ |
Comments:

OSE performed Night Safety verification? Yes[ | No [ ]
Comments:

Construction sign visible and function properly? ~ Yes[ ] No[]
Comments:

Stripes and delineation well maintained. Yes [] Nol[]
Comments:

Temporary devices properly positioned. Yes[ | No [ ]
Comments:

K-rails properly placed. Yes[ ] No[ ]
Comments:

Contractor provides safe access to and from work area. Yes[ | No [ ]
Comments:

Detours are built to accommodate people with disabilities, pedestrians and bicyclist where they can be
excepted to be present. Yes [] No[]

Comments:
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CL-5 Federal-aid Projects

NOTE: Federal-aid Projects use only*

Contract Time (CM 3-805) (LAPM 16-8)

Is there an established method to account for contract time? (Note: Local agency can use their own form
and method. Check one month after start of construction.) Yes[ | No []

Comments:

Labor Compliance (CM 8-103) (LAPM 16-15)

Are diaries being spot-checked against certified payrolls? (Check 3 months after start of construction and
quarterly for QA.) Yes[ ] No[]

Comments:

What is the established method?

Measurement and Payment (CM 3-903)

Are there source documents supporting progress payments made to contractor? (Spot-check after second
progress payment to the contractor.) Yes |:| No |:|

Comments:

Are there separate item sheets for each contract item paid? (Spot-check after second progress
payment to the contractor, then quarterly for QA.) Yes[ ] No []
Comments:

EEO/Wage Rate Posters (CM 8-102A) (LAPM 16-16)

Are the federal posters posted for every worker to see, at or near the contractor’s office at the construction
site, or at the contractor worker’s central gathering point? (Check one month after start of construction.)
Yes[ ] Nol[]

Comments:

Employee Interviews (CM 8-102A (2-3))

Is the local agency conducting employee interviews? (Check three months after start of construction.
Repeat reviews quarterly to assure local agency is conducting interview per the frequency recommended
inthe CM) Yes[ | No[]

Comments:

Have the interviews been signed and dated? Yes[ | No[ ]
Comments:
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Any violation noted on the interviews? Yes[ | No [ |
Comments:

Have the violations been addressed? (Check quarterly for QA) Yes [ | No[ ]
Comments:

Federal Training Requirements (CM 8-208, 8-105E, 8-103A) (LAPM 12-22 & 16-16)
Are training requirements included in the contract? If not, disregard next question.

Is there documentation to show that the contractor is meeting the apprenticeship (training) goal?
(Check three months after the start of construction, then check quarterly for QA.)
Yes[ | No[ ] Comments:

DBE: (CM 8-3) (LAPM 9-4)
How is the local agency checking for DBE goal compliance and, that the DBEs listed are performing a
commercial useful function? Check three months after start of construction, then check quarterly for QA.

Payrolls? Yes [] Nol[]
Comments:

Interviews? Yes[ | Nol[]
Comments:

Diaries? Yes[ ] No[ ]
Comments:

Material Invoices? Yes|[ | No[ ]
Comments:

FHWA Communication (CM 5-007, 5-308)

Do the contract change orders note federal-aid eligibility or in-eligibility?

(Check three months after start of construction, then check quarterly for QA.) Yes [ ] No[]
Comments:

Did the resident engineer receive written and signed prior approval for all major contract change
orders? (Check three months after start of construction, then check quarterly for QA)

Yes[ ] Nol[ ]

Comments:
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Is the FHWA engineer being contacted as the events listed in CM 5-007 occur? (Check quarterly for
compliance) Yes[ | No[ ]

Comments:

Buy America (CM 3-605) (2.4.1.1 and 2.4.2)

Are “Buy America” certification requirements included on all invoices and Certifications of Compliance
for iron and steel products? (Spot-check three months after start of construction, then spot-check
quarterly for QA) Yes[ ] No[ ]

Comments:

Review the construction area and the contractor’s on-site yard, quarterly, and check to make sure
foreign iron and steel products are not being incorporated into the project without resident engineer’s
approval or a FHWA waiver. Yes [] Nol[]

Comments:

Environmental (CM — Chapter 7) (LAPM 6-15)

Is the environmental document for this project in the resident engineer’s files? (Check at the
preconstruction conference) Yes [] Nol[]

Comments:

Is the construction project adhering to the mitigation requirements in the environmental document?

Yes |:| No |:|

Is there documentation to show the contractor and resident engineer are adhering to the requirements?
(Check quarterly for QA) Yes[ | No [ ]
Comments:
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CL-6 FHWA Final Acceptance Checklist
For Federal-Aid Nonexempt Projects

Project Information
EA Number Federal-aid Number
Project Description
District/County/Route/KP

Date Awarded Approval Date
Time Started Work Started
Contract Days Final No. Working Days

Original Completion Date State Acceptance Date

Liquidated Damages (Number of days and total dollar amount)

Submittals Submitted? Date
Material Certification (CM 6-1.1) Yes/No — N/A
Form FHWA-47M Yes/No — N/A
Proposed Final Estimate Yes/No — N/A
Last Statement of Working Days Yes/No — N/A
Contractor’s Written Statement of Claims
(Submitted separately) Yes/No — N/A
List of contract change orders Yes/No — N/A
Approved and Pending Yes/No — N/A
Participating/Non-Participating Yes/No — N/A
List of Time Extensions Yes/No — N/A
FHWA Approved/Not Approved Yes/No — N/A
Form CEM-2402 (F) Final Report Yes/No — N/A
Utilization of DBE
Mitigation Monitoring Reporting Record Yes/No — N/A

If available, status of environmental commitments if not completed.

Additional Information

Labor Compliance Problems

Any other changes

(Original — Project File cc — FHWA — with Proposed Final Estimate)
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Flow Chart for

Approving Requests for Information (RFI)
FL-2

Resident engineer receives RFI
from contractor

¢

Resident engineer reviews and
forwards copy (with resident
engineer’s recommendation) to
OSE

I

Does OSE No
need to be
involved?

Resident engineer
resolves RFI

A 4

Yes
Design No ‘( Resident engineer
change? L resolves RFI
Yes

Resident engineer
forwards to Local
Agency design. Design
change process
initiated.
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Resident engineer to initiate a
draft contract change order and

ﬁ OSE to forward \ forward to OSE
draft to contract N/EN C h an g e 0 I‘d er

change order desk ' Approval Process

and obtain

concurrence D tract FL-3
2. If Caltrans funding No ocs contract |

. change order require

is involved, OSE to < .

L Caltrans Design and
follow district .
OSFP review?

contract change SN

order approval N

policy
3. IfFederal-aid Yes

funding, OSE

fgﬁ 01£§ FHWA m . Local Agency design is to forward \

draft contract change order to
Caltrans Design and Caltrans
Structures if necessary

approval process
4. OSE to inform

resident engineer 2. If Federal-aid funding, OSE follows
5. Resident engineer to FHWA approval process

issue contract 3. Caltrans PD to forward draft contract

change order change order to support units

\ N/EN / K N/ iN /

Cal Caltrans Design/OSSFP
altrans Yes to forward comments to
comments ? .
N/EN Local Agency design
N/EZN
No

1. Local Agency design to inform
resident engineer

2. Resident engineer to forward final
contract change order to OSE

N/EZN /1 . Local Agency \

design to
incorporate
review comments
into contract
change order and
forward revised

Kl. OSE to forward final contract \
change order to contract change
order desk and obtain

A

concurrence . contract change
2. OSE. receives FHWA approval if order to RE
required 2. RE to forward
N: Number of days needed to 3. OSEto 1nform/ RE revised CCO to
complete activity k NN / OSE
2N: Total number of days needed N/ZN
to complete all activities v k /

Resident engineer to issue
contract change order
N/EN
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Local Agency Initiated Design Change Process

1. Resident engineer
issues draft contract
change order

2. GotoFL-3

N/EZN

N:  Number of days needed

to complete activity

Total number of days
needed to complete
all activities

2N:

FL-4

Local Agency design
forwards design change to
Caltrans Design and OSFP,

if necessary
N/EN

A 4

Caltrans Design and OSFP
review design change

N/ZN

Can OSE approve
the design
change?

Yes

If Federal-aid funding,
OSE follows FHWA
approval process
OSE approves design
change

N/EN

\

W

Local Agency design \
incorporates comments

into change

resident engineer

initiates draft contract
change order

Go to FL-3

N/ZN

/

A

A

No

No

Caltrans Design and \
OSFP forward design
change to support units
If Federal-aid funding,
OSE follows FHWA
approval process
OSE updates resident
engineer on timetable
N/EN

/

I

Comments from
support units?
N/ZN

Yes

=)

Caltrans Design and
OSFP forwards
comments to Local
N/ZN

!

Local Agency
design agrees with
comments?
N/EN

Agency design

No

\4

( Caltrans Design/OSFP and

Local Agency design discuss

until an agreement is reached

N/ZN
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METS agreed to definition of specialty testing, schedule
and responsibility for source inspection

v

Material

Control

Flow Chart

FL-5

-
Contractor submits Form CEM-3101,
Notice of Material to be Used, to resident engineer
&
) 3
Resident engineer reviews CEM-3101, either OSE or
resident engineer forwards to METS
N
/ . o .
METS reviews CEM-3101 and assigns inspection to a
unit of METS, Materials Lab, Commercial Lab or
resident engineer
b "
Yes Can material be accepted
by certificate of
compliance?

( )
METS forwards Form TL-0028, Notice of
Material to be Inspected, to resident

engineer
G /

4 N
1. Material is shipped to job site

Compliance to resident engineer

v

p
Resident engineer submits samples to ]

OSE for acceptance testing if requested
to do so in the TL-0028

v

Resident engineer rejects material if it
lacks prover identification

v

Resident engineer inspects and releases
material on job and completes Form
CEM-4102 “Materials Inspected and
Released on Job”

A 4

v N

METS sends Form TL-608, Notice of
Material to be Furnished, to supplier &

request inspection schedule

J

A 4

2. Manufacture forwards Certificate of /

~

METS inspects & tags material
using Form TL-624, “Inspection
Tag”

METS forwards Form TL-0029,
“Report of Inspection of Material,”
to resident engineer

\4

Resident engineer inspects material,
collects tags, and matches tags to
TL-0029

OSE ensures resident engineer
follows procedure

1. Resident engineer inspects
material, accepts or rejects
material.

2. OSE oversees approval
process and ensures
compliance
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Material Testing Process
FL-6

Resident engineer contacts
Local Agency’s Materials
Laboratory (Lab) for assistance

Field sampling ( Plaqt
and testing J L sampling
A A 4
Kl. Resident engineer or\ /1 Lab collects and\

Lab takes samples > Tests Pass? < performs

2. Lab performs necessary tests
necessary tests 2. Lab forwards

3. Lab forwards test test results to
results to resident Yes resident
engineer No engineer

J

J

1. Resident engineer
notifies contractor to
remedy

2.  Work may continue
for the day or may
have to be shut down

Resident engineer

notifies contractor

and logs results in
summary report

A

Resident
engineer
decides to
deduct money
and keep in
place?

Rework area
as necessary

or
Remove and
replace material

Yes
v
/Material Exception: \
1. Resident engineer
notifies OSE
2. OSE approves or
disapproves
exception
3. “N” projects require
FHWA Approval

N /

OVERSIGHT ENGINEER FIELD GUIDELINES ¢ JANUARY 2004

F-9



F-10

OVERSIGHT ENGINEER FIELD GUIDELINES e JANUARY 2004



Lane Closure Approval Process
FL-7

Resident engineer submits
lane closure request (by fax
or e-mail) to OSE

A 4

OSE reviews request and to
forwards to Traffic
Management Center

A 4

Traffic Management Center}

assigns closure number and
forwards number to OSE

A 4

OSE forwards lane closure
number to resident engineer

A 4

Resident engineer’s staff
call in, call out or cancel
closure as necessary

N Y N N Y
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Communication Channels Flow Chart

FL-8
Local Agency’s )
Design With OSE Design and OSFP
Approval
Telephone: Telephone:
A 4
Construction OSE and
Management, OSC/OSE Caltrans
Local Agency Resident engineer
Name Name
Telephone: With OSE Telephone:
Approval
Contractor )
FHWA
Name
Telephone: Name
Telephone:
Local Agency’s
Materials
Laboratory
Name
Telephone: Caltrans
\ j support units
Name
Local Agency’s Telephone:
Surveys
Name
Telephone:
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Accident/Incident Reporting Process
FL-9

Resident engineer sends
Accident/Incident information
to the OSE

A 4

OSE reports incident to district and
headquarters in accordance with
CM reporting requirements

A 4

public claim

A 4

If potential for public claim, OSE
obtains additional information and
forwards notice to Attorney to Legal

A 4

OSE investigates preventability

[ OSE determines potential for

Y S N D S
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Procedures for Clearance Notification
FL-10

4 )

= 15 calendar days before
scheduling, contractor notifies
resident engineer of scheduled
impaired clearances

e Resident engineer complete
appropriate notice and forwards

\ to OSE )

!

4 )
e OSE confirms completeness of

clearance form
e OSE forwards form to
Transportation Permits Office

VL

e OSE informs resident engineer
when temporary restriction can be
placed

A 4

o Resident engineer measures actual
conditions immediately after
temporary restriction is in place and
forward to OSE

e OSE forwards actual conditions to
Transportation Permits Office

- J

!

OSE inform Transportation Permits Office
of permanent clearance after temporary
restrictions are removed

Notice of Change in Clearance or Bridge Weight Rating TR-0019
Notice of Change in Vertical or Horizontal Clearance TR-0020
Notice of Change in Clearance or Bridge Weight Rating TR-0029
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FM-1 PRE-CONSTRUCTION CONFERENCE

ATTENDANCE ROSTER

AGENCY:

DATE:

Job Stamp

NAME

Affiliation/Title

Telephone/Fax/E-mail

10

11

12

13

14

15

16

17

18
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STATE OF CALIFORMIA « DEPARTMENT OF TRANSPORTATION Fageid 2

DOCUMENTS BOND OF STATE HIGHWAY OVERSIGHT PROJECTS

CEM-1101 (HEW 022004) {Te Accompanythe Parmity
Strears and Highways Codo Sostian 678

PRINCIPAL BOKD HUMEER BOMNC'S EFFECT VE DATE FERMIT HUMBER
DIETRICT COUNTY ROUTE HAFR
LOCATION
FRCLUECTE NAKE FROJECT'E E.A NUMEER
DISTRICT PROJECT MANAGER PROJECT MANAGER'S MALING ADDRESS BUSINEES PHONE HUMEER
[FLEASE FILL QUT THE FORM

Know AN Porsons By These Prosonla:

That . @5 PRINCIPAL, and

a gurely company gualifed and duly Icensed o oo buginess in the State of Calitermia, as SURETY, are held and Nimaly bound o the

STATE OF CALIFORNLA, s OBLIGEE, in the surn of  TWENTY THOUSAND doilars (S20.000.000 |awiil money of the United

States of Amernica, 1o be paid 1o the DBLIGEE, Tor which payment, we bind oursslyes, our heirs, execulors, administralors, suscassors,

and assigns, joinlly and severally, to those persans referred s in itam 84,

THAT THE COMNDITION OF THIS OCBLIGATION 15 SUCH,

1. That wharaas PRINCIPAL has rade, or 1= aboul 1o make a sibmifial 1o te State of California for an I:I'\\‘;'-I"B.lghl |':I’IL'I_E'C|. (Laler
construciad undar an encroschmeant permit, in sccondanca with Amicle 2, Chapler 3, DiviEion 1 o1 the Streatz and Highways Code o
place, CI"IEI'IQE- or renew an encroschmeant in, undar oF over any FII'.“II'IIIIZII"I of & atats hlghhﬁ}' A band pag,-ahle b the State of Callorma s
a regquired condibon of the Sireets and Highways Code Section 678, Tharefora, this bond 1 exaeculed and tendarad in scoordanca with
the Strests and Highways Code

2. This bond shall be subpect to all the previously mentionad 1lems and provisions of the Streels and Highways Code

3. That if the PRINCIPAL shall fail o faithfuly provide all inal documentation as required in item ¥9, then the SURETY hanain shall
pay for e preducton of tase docurments by othans.

4. Mo right of action shall accrue under this Band 1o ar Tor the use of any person or enlity oer than the State of Calilamia

5. That this bond shal be deemed cenbinuaus in Torm, remain e ull force and effect, unbl netice = gven o the SURETY by the
Deparrment of Transportalion. The notice shall include that the PRINCIPAL has fulfilled their obligations and provided the Deparirmeant
ol Transportation with all the reguired documents listed in item 89

&, The SURETY shall give al leasl thirty (30) days wiitten nelica of the termination, cancellziion ar matedal changs of the policy. Such
nefices shall be sent bo the Deparment of Transportation’s disfrisf project manager as ligied in the heading The notice shall inciude
the perrmil nurmser and the prajeets EA number, lesalion. county, route and kiomater pest (KP) or post mile (P}

. That the SURETY shall bear no lability an this bond in he evant e encroachmant permit i2ssed 0 the PRINGIPAL is cancellad ar
withdrawn prior 1o commeancament of work on state property by the PRINCIPAL

B, This bond is execuled o comply with the provisions of Chapter 3, Divigion 1 of the Streets and Highways Code and of Chapler 2
Titk 14, Far 2 of the Code of Tl Procedure, and said bond shall be subject o all of the terms and provisons theraol

For indidhuels with sensory disablbies, this dooument B asalable i alemate foomets.  For information oall {315 BS540 or TDD =16}

e E64-3880 o wrile Records and Forms Management, 1120 M Stree?, WS-8, Sapramento, C4 55814
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DOCUMENTS BOND OF STATE HIGHWAY OVERSIGHT PROJECTS Page 2af2
CEM-1101 (NEW 022004)

8. That the follewing checklis! of documents s prapared in accordance with all appropriate Depanment of Transporabon manuals,
plans and specifications, encroachment permite, and project cooperative agreements. The completed documents are required upan
cormglation of the project and are subject 1o the approval of the Department of Transporation's Slate Represantative.

AS-BUILT PLANS PER COOPERATIVE AGREEMENT AND ENCROACHMENT PERMITS |

PROJECTE WITH STRUCTURES I:'

Red Marked As-Buik for Structurss Seructures S5-Built Route Sip D Dreven Pie Reoords for Structures
Firial fs-Built for Structures Bepor Of Completon For Structunes DC-CTE
Shop Dravdngs On Microfilm 0505 C3 I:l Ok-05 CTR
Jaint Movement Calculations for Structures Dk-05 CBO
oED-DO1Ea | Paint Records for Stnsfures
Struchwe Caonstruction Recards OH-05 M5 OH-05 M11
Gither Structure Sonstruction Records Ob4-05 rAB OH-05 TR

SURVEY AND RIGHT-OF-WAY DOCUMENTS D
Ditle lasurancs Poley D

WARRANTIES I:' MAINTENANCE AGREEMENTS I:‘
FEDERAL-AID PROJECTS I:'

Fimal Irspection of Federal Ald Project FHGA 14480 FHYA 47

Local Agency Final Inspection Far 17-C LAPKM Fimal Fisport of Expendiures 17-k LAPM
Matorial Cortfication FHWA-4TM Last Staternant of Working Days
‘Contracter's Writen Statement of Claimrs List of Time Exlenzions

Firal Raport SEM-2402F (Ublzation of DBE) Mibigation Monitoring Reporting Resords

Lizt of Conbract Change Crders I:l

10. The docurments listed abave shall be subrmithed to the Department of Tranaporation's State Represertative within
[Jao [Jeo [ 180 daysaf completing the project

“PRINCIFAL DATE

BB IMNESE ADDRESE OF PRINCIFAL BUSINESS: PHONE

CITY ETATE DF CLCE

PRINT OR TYPE NAME OF ALTHORIZED SIGMATLIRE AND TITLE AUTHORIZED SIGRATLRE AND TITLE

MAME OF BARETY |ﬁ

EGINESE ADDRESE OF BARTETY EUErES:S PHONE

CITY ETATE IF COCE

| cartify jar declare) under perally of parjury that | kave axecuted the feregoing bond under an unrevoked power of atamay, axecied
o , i , , Lnger the laws of the State of Califarmia

PRINT OR TYFE MANE OF ATTORMEYINFACT FOR SURETY ESIENATURE OF ATTORMET-IN-FACT FOR BURETY
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AAA
ADA
Caltrans
CHP
CM
COZEEP
CPM
CRP

CT
DBE
DDDC
DME
DVBE
E

EA
EPM
FHWA
ISTEA
LAPM
METS
N
NEPA
NOPC
NPDES
OSE
OSC/OSE
OSFP
PS&E
QA

RFI
RTPA
SFM
SMR
STIP
SWPPP Storm
TEA-21
TOPSS
WPC
WPCP

Acronyms

Advertise, Award and Administer

Advance Deposit Application

California Department of Transportation
California Highway Patrol

Construction Manual

Construction Zone Enhanced Enforcement Program
Critical Path Method

Cost Reduction Proposal

Caltrans

Disadvantage Business Enterprise

Deputy District Director for Construction

District Materials Engineer

Disabled Veteran Business Enterprise

Exempt

Expenditure Authorization

Encroachment Permits Manual

Federal Highway administration

Intermodal Surface Transportation Efficiency Act
Local Assistance Procedures Manual

Materials Testing and Engineering Services
Nonexempt

National Environmental Policy Act

Notice of Potential Claim

National Pollutant Discharge Elimination System
Oversight Engineer

Office of Structures Construction — Oversight Engineer
Office of Special Funded Projects

Plans Specifications and Estimate

Quality Assurance

Request For Information

Regional Transportation Planning Agency

State Furnished Materials

Structural Materials Representative

State Transportation Improvement Program
Water Pollution Prevention Plan

Transportation Equity Act for the 21* Century
Transportation Operations and Project Support System
Water Pollution Control

Water Pollution Control Plan
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